

CONTRACT CHANGE ORDER

Change Requested by: ☒ engineer ☐ contractor

CCO NO. 1

REV. NO. 0

SUPPLEMENT NO. 0

PROJECT NAME: 2016 On-Call Trucking Services Contract for Various Road and Flood Control Maintenance Work	DATE: October 26, 2017
COUNTY PROJECT NO.: 7520-6B9385-16	
TO: Dillard Trucking, Inc.	
You are hereby directed to make the herein described changes from the plans and specification or do the following described work not included in the plans and specifications on this contract.	
NOTE: This change order is not effective until approved by the Deputy Public Works Director.	





CHANGE AT NO COST:

Change the contract completion time from one year to two years from the effective date of November 8, 2016 to November 8, 2018. There is no increase to the contract amount of \$300,000.

TOTAL INCREASE CCO NO. 1: \$0.00

By reason of the above changes - 365 - working day extension will be allowed.

We, the undersigned contractor, have given careful consideration to the change proposed and hereby agree, if this proposal is approved, that we will provide all equipment, furnish all materials, except as may otherwise be noted above, and perform all services necessary for the work above specified, and will accept as full payment therefore the prices shown above.

(1) SUBMITTED: RESIDENT ENGINEER		
	CHRIS LAU, SENIOR CIVIL ENGINEER	10/26/2017
SIGNATURE	(PRINT NAME & TITLE)	DATE
(2) ACCEPTED BY CONTRACTOR		
	NEUSSA ROACH-VP	10/26/17
SIGNATURE	(PRINT NAME & TITLE)	DATE
(3) RECOMMENDED: ASSISTANT PUBLIC WORKS DIRECTOR, MAINTENANCE DIVISION		
	ALLISON KNAPP, ASSISTANT PUBLIC WORKS DIRECTOR, MAINTENANCE DIVISION	10/26/17
SIGNATURE	(PRINT NAME & TITLE)	DATE
(4) APPROVED: DEPUTY PUBLIC WORKS DIRECTOR		
	JOE YEE, DEPUTY PUBLIC WORKS DIRECTOR	10/26/17
SIGNATURE	(PRINT NAME & TITLE)	DATE

Auditor / Contractor / Resident Engineer / Finance / Construction