

**THE BOARD OF SUPERVISORS OF CONTRA COSTA COUNTY, CALIFORNIA**  
**and for Special Districts, Agencies and Authorities Governed by the Board**

Adopted this Resolution on 08/14/2018 by the following vote:

**AYE:**

**NO:**

**ABSENT:**

**ABSTAIN:**

**RECUSE:**



**Resolution No. 2018/453**

IN THE MATTER OF approving the fifth extension of the Subdivision Agreement for subdivision SD05-09037, for a project being developed by Shapell Homes, a Division of Shapell Industries, Inc., a Delaware Corporation, as recommended by the Public Works Director, Danville area. (District III)

WHEREAS the Public Works Director having recommended that he be authorized to execute the fifth agreement extension which extends the Subdivision Agreement between Shapell Homes, a Division of Shapell Industries, Inc., a Delaware Corporation and the County for construction of certain improvements in subdivision SD05-09037, Danville area, through September 20, 2019.

APPROXIMATE PERCENTAGE OF WORK COMPLETE: 100%

ANTICIPATED DATE OF COMPLETION: House construction to be completed in 2023.

BOND NO.: 929 532 270 Date: August 23, 2011

REASON FOR EXTENSION: Completing construction of homes.

NOW, THEREFORE, BE IT RESOLVED that the recommendation of the Public Works Director is APPROVED.

I hereby certify that this is a true and correct copy of an action taken and entered on the minutes of the Board of Supervisors on the date shown.

**Contact: Randolph Sanders (925) 313-2111**

**ATTESTED: August 14, 2018**

David J. Twa, County Administrator and Clerk of the Board of Supervisors

By: , Deputy

**cc:** Jocelyn LaRocque- Engineering Services, Randolph Sanders- Engineering Services, Alex Lopez - Engineering Services, Trixie Gothro - Design & Construction, Ruben Hernandez - DCD, Shapell Homes, a Division of Shapell Industries, Inc., The Continental Insurance Company, T- 07/20/2019