

THE BOARD OF SUPERVISORS OF CONTRA COSTA COUNTY, CALIFORNIA
and for Special Districts, Agencies and Authorities Governed by the Board

Adopted this Resolution on 12/04/2018 by the following vote:

AYE:
NO:
ABSENT:
ABSTAIN:
RECUSE:



Resolution No. 2018/514

IN THE MATTER OF approving the sixth extension of the Subdivision Agreement for subdivision SD03-08744, for a project being developed by Discovery Builders, Inc., as recommended by the Public Works Director, Martinez area. (District V)

WHEREAS the Public Works Director having recommended that he be authorized to execute the sixth agreement extension which extends the subdivision improvement agreement between Discovery Builders, Inc. and the County for construction of certain improvements in subdivision SD03-08744, Martinez area, through August 14, 2019.

APPROXIMATE PERCENTAGE OF WORK COMPLETE: 0%

ANTICIPATED DATE OF COMPLETION: December 2020

BOND NO.: 6503332 Date: July 24, 2007

REASON FOR EXTENSION: Delay due to economic downturn, and product revised to address housing market.

NOW, THEREFORE, BE IT RESOLVED that the recommendation of the Public Works Director is APPROVED.

I hereby certify that this is a true and correct copy of an action taken and entered on the minutes of the Board of Supervisors on the date shown.

Contact: Randolph Sanders (925)313-2111

ATTESTED: December 4, 2018

David J. Twa, County Administrator and Clerk of the Board of Supervisors

By: , Deputy

cc: Jocelyn LaRocque- Engineering Services, Randolph Sanders- Engineering Services, Alex Lopez - Engineering Services, Trixie Gothro - Design & Construction, Connie Sumpter - DCD, File, T-6/14/19, Discovery Builders, Inc., Safeco Insurance Company of America