# Stand Together CoCo


Project Update

# Executive Summary

January 30, 2018
Stand Together CoCo
Catholic Charities of the East Bay – Lead Contractor

- The network will provide an integrated array of civil legal deportationdefense and immigrant-related community services starting March 1, 2018.
- The program is on track to be fully staffed and functional by March 1, 2018.

# Organization Chart



#### Interim Plan

- ACILEP fields all calls received from Contra Costa County
- ACILEP contacts interim coordinators
- Coordinators organize interim responders/observers
- Coordinate with Centro Legal de la Raza for legal representation, if necessary

## Accomplishments

- 1/05/2018 Centro Legal de la Raza taking case
- 1/26/2018 Hotline platform purchase and set up completed
- 1/30/2018 Contract fully executed
- 1/31/2018 MOU's signed by subcontractors

### Next Steps

- 2/6/2018 Volunteer recruitment starts
- 2/12/2018 All hiring to be completed
- 3/01/2018 Website will be launched
- 3/01/2018 All deliverables begin