

**AMENDMENT TO
CONTRACT FOR 2018 ON-CALL FENCING SERVICES CONTRACT(S) FOR VARIOUS
ROAD, FLOOD CONTROL, AIRPORT, AND FACILITIES MAINTENANCE WORK**

Effective March 13, 2018, the County of Contra Costa and Alta Fence Co. (collectively, the “Parties”), mutually agree as follows:

1. Amendment: The Contract (Contra Costa County Standard Form Construction Agreement), dated March 13, 2018, entered into by the Parties, is amended by:
 - a. Replacing section 4 (Completion Time) with: “March 13, 2020”; and
 - b. Replacing section 7 (Contract Price) with: “\$400,000”.
2. Effect: Except for this amendment, the Contract of March 13, 2018 remains in full force and effect.

COUNTY OF CONTRA COSTA

ALTA FENCE CO.

By: _____
Name: _____
Title: _____

By: _____
Name: _____
Title: _____
Taxpayer Identification No.: _____

PAYMENT FROM:

Org.: _____
Acct.: _____

APPROVED:

By: _____
County Administrator’s Office

FORM APPROVED:

Sharon L. Anderson
County Counsel

By: _____
Name: _____
Deputy County Counsel