



Agreement No. 454
With
County of Contra Costa
For
Interstate 680 (I-680) North Express Lane Project
Right-of-Way (ROW) Support Services

April 17, 2019

AMENDMENT No. 1

WHEREAS, the Contra Costa Transportation Authority (Authority) and Contra Costa County (County) entered into Real Property Services Agreement No. 454 on November 15, 2016 to acquire property and for preparation of ROW Certification with a termination date of December 31, 2018 and a total agreement value of \$43,000; and

WHEREAS, the parties now wish to increase the agreement value to include additional ROW support services, extend the termination date to December 31, 2019, and increase the agreement amount by \$10,000 for a new total agreement value of \$53,000 and; now therefore be it

MUTUALLY AGREED:

- (1) that the agreement value and maximum compensation limit is increased by \$10,000 for a new total agreement value of \$53,000; and
- (2) that the dollar values shown under Article XX of the agreement are replaced in their entirety as follows:

Base Work	\$44,500	Maximum
Extra Work	\$8,500	Maximum
Total Agreement Value	\$53,000	Maximum

- (3) that all other items and conditions of the agreement shall remain in effect.

In witness whereof, the parties hereto have executed this Amendment No. 1 to Agreement No. 454 effective as of the 17th day of April 2019.

COUNTY OF CONTRA COSTA

**CONTRA COSTA
TRANSPORTATION AUTHORITY**

Chair, Board of Supervisors

Robert Taylor, Chair

ATTEST:

ATTEST:

David Twa, Clerk of the Board of
Supervisors and County Administrator

Tarienne Grover, Clerk of the Board

Recommended to the County Board of
Supervisors for Approval:

Approved as to form:

Brian M. Balbas, Public Works Director

Malathy Subramanian, Authority Counsel

Approved as to Form:
Sharon L. Anderson, County Counsel

Deputy County Counsel