

THE BOARD OF SUPERVISORS OF CONTRA COSTA COUNTY, CALIFORNIA
and for Special Districts, Agencies and Authorities Governed by the Board

Adopted this Resolution on 08/03/2021 by the following vote:

AYE:
NO:
ABSENT:
ABSTAIN:
RECUSE:



Resolution No. 2021/232

IN THE MATTER OF approving the ninth extension of the Subdivision Agreement for subdivision SD03-08744, for a project being developed by Discovery Builders, Inc., as recommended by the Public Works Director, Martinez area. (District V)

WHEREAS the Public Works Director having recommended that he be authorized to execute the ninth agreement extension which extends the subdivision improvement agreement between Discovery Builders, Inc., and the County for construction of certain improvements in subdivision SD03-08744, Martinez area, through August 14, 2022.

APPROXIMATE PERCENTAGE OF WORK COMPLETE: 0%

ANTICIPATED DATE OF COMPLETION: December 2023

BOND NO.: LICX1194585 Date: July 9, 2020

REASON FOR EXTENSION: Developer is completing CEQA and all environmental studies as required.

NOW, THEREFORE, BE IT RESOLVED that the recommendation of the Public Works Director is APPROVED

I hereby certify that this is a true and correct copy of an action taken and entered on the minutes of the Board of Supervisors on the date shown.

Contact: Randolph Sanders (925) 313-2111

ATTESTED: August 3, 2021

Monica Nino, County Administrator and Clerk of the Board of Supervisors

By: , Deputy

cc: Larry Gossett- Engineering Services, Randolph Sanders- Engineering Services, Ronald Lai, Engineering Services, Cinda Tovar- Design & Construction, Ruben Hernandez - DCD, Discovery Builders, Inc., Lexon Insurance Company, T-06/14/2022