

REAL PROPERTY SERVICES AGREEMENT
SACRAMENTO STREET BRIDGE REPLACEMENT PROJECT
AMENDMENT NO. 4

Contract 178

1. **Effective Date and Parties.** Effective on June 1, 2022, the COUNTY OF CONTRA COSTA, a political subdivision of the State of California (hereinafter referred to as "County"), and CITY OF VALLEJO, a municipal corporation (hereinafter referred to as "CITY"), hereby amend the Real Property Services Agreement entered into by the parties (effective July 24, 2018 and amended July 23, 2019 and March 30, 2020), as follows:
2. **Payment Limit Increase:** The payment limit of the above-described Agreement is hereby increased by \$23,500 from \$150,000 to a new total payment limit of \$173,500.
3. **Extension of Term:** The termination date of above-described Agreement is hereby extended from June 1, 2022 to the new termination date of September 30, 2022, or upon termination by either party upon 30 days written notice.

COUNTY OF CONTRA COSTA

CITY OF VALLEJO

Recommended to the County
Board of Supervisors for Approval:

By _____
Karen Mitchoff
Chair, Board of Supervisors

By _____
Terrance Davis
Public Works Director

By _____
Jessica L. Dillingham
Principal Real Property Agent

By _____
Melissa Tigbao
City Engineer

By _____
Brian M. Balbas
Public Works Director

Approved as to Form:
Mary Ann McNett Mason, County Counsel

Approved as to Form:
City Attorney

By _____
Stephen Siptroth
Deputy County Counsel

By _____
Veronica A.F. Nebb