

COSTA COUNTY
 PUBLIC WORKS DEPARTMENT
 CAPITAL PROJECTS MANAGEMENT DIVISION
 40 MUIR ROAD
 MARTINEZ, CALIFORNIA 94553-4825
 (925) 957-2480 FAX (925) 228-2437

Effective Date: August 16, 2022
 File: 000-2102 /C.5.2

CHANGE ORDER NO. 1

Contract for Construction of: **JOB ORDER CONTRACT – 018, AUTHORIZATION NO. WW1006, IN ACCORDANCE WITH CONTRACT DOCUMENTS PREPARED BY OR FOR THE DIRECTOR OF PUBLIC WORKS AND IN ACCORDANCE WITH THE ACCEPTED BID PROPOSAL**

Effective Date of Contract: February 9, 2022

Authorization No. WW1006

TO: Aztec Consultants
 2021 Omega Road, Suite 200
 San Ramon, CA 94583

You are directed to make the following changes in this Contract:

Item 2-1: Increase the payment limit by \$1,500,000, as allowed by Public Contract Code Section 20128.5, for work that includes repair, alteration, modernization, maintenance, rehabilitation, and demolition performed on buildings, offices, facilities, structures, infrastructure, or other real property.

ADD \$ 1,500,000.00

ATTACHMENTS: Board Order dated August 16, 2022

The Original Contract Price was	\$ 3,000,000.00
Net Change by previously approved Change Orders	\$ 0.00
The Contract Price before this Change Order was.....	\$ 3,000,000.00
The Contract Price will be increased by this Change Order.....	\$ 1,500,000.00
The new Contract Price, including this Change Order will be.....	\$ 4,500,000.00

The Completion Time will be unchanged by 0 calendar days. The Contract Completion Date as of the date of this Change Order therefore is February 9, 2023.

RECOMMENDED BY:

 Jeffrey K. Acuff Date
 Capital Projects Division Manager

Not valid until signed by both the Public Agency and the Contractor. By signature below, Contractor indicates acceptance of price stated herein as full compensation for all direct and indirect costs for all work described above, and as full compensation for any effects this change may have on the project in its entirety and/or on the time required to complete the project.

PUBLIC AGENCY:

CONTRACTOR:

By _____ Date _____
 Contra Costa County
 Warren Lai
 Deputy Director of Public Works

By _____ Date _____
 Authorized Officer
 Aztec Consultants

JA: sl