

**AMENDMENT 1  
STATE OF CALIFORNIA  
THE NATURAL RESOURCES AGENCY  
DEPARTMENT OF WATER RESOURCES  
FIRST AMENDMENT TO AGREEMENT  
BETWEEN THE STATE OF CALIFORNIA DEPARTMENT OF WATER RESOURCES  
AND CONTRA COSTA COUNTY FLOOD CONTROL AND WATER CONSERVATION DISTRICT  
UNDER THE FLOOD EMERGENCY RESPONSE PROJECTS –  
STATEWIDE GRANT ROUND 3**

On April 29, 2020, the State of California Department of Water Resources (hereinafter called the STATE), and the Contra Costa County Flood Control and Water Conservation District (hereinafter called the FUNDING RECIPIENT) entered into an Agreement for the purpose of improving local flood emergency response. The project is designed to increase the capacity for locals to respond to flood threats through enhancements to planning, training and equipment.

The STATE and FUNDING RECIPIENT now desire to amend the April 29, 2020 Agreement.

The April 29, 2020 Agreement is hereby amended by this instrument, Amendment 1, to be effective as of the date of execution. This Amendment is necessary to fulfill the intent and purpose of the April 29, 2020 Agreement.

The STATE and FUNDING RECIPIENT hereby agree to the following modifications:

1. Section 2, Term of Funding Agreement, is replaced in its entirety with: **“The term of this Funding Agreement begins on the date this Funding Agreement is executed by the State, through final payment plus three (3) years unless otherwise terminated or amended as provided in this Agreement. However, all work shall be completed by April 29, 2024, and no funds may be requested after October 31, 2024.”.**
2. Exhibit C, Schedule, is replaced in its entirety with the attached revised Exhibit C.
3. Revise Exhibit D, Standard Conditions, to add **Paragraph D.48., Russia Sanctions Executive Order: On March 4, 2022, the Governor issued Executive Order N-6-22 (the EO) regarding Economic Sanctions against Russia and Russian entities and individuals. The EO may be found at: <https://www.gov.ca.gov/wp-content/uploads/2022/03/3.4.22-Russia-Ukraine-Executive-Order.pdf>. “Economic Sanctions” refers to sanctions imposed by the U.S. government in response to Russia’s actions in Ukraine, as well as any sanctions imposed under State law. The EO directs DWR to terminate funding agreements with, and to refrain from entering any new agreements with, individuals or entities that are determined to be a target of Economic Sanctions. Accordingly, should the State determine that the Funding Recipient is a target of Economic Sanctions or is**

**conducting prohibited transactions with sanctioned individuals or entities, that shall be grounds for termination of this Agreement. The State shall provide the Funding Recipient advance written notice of such termination, allowing the Funding Recipient at least 30 calendar days to provide a written response. Termination shall be at the sole discretion of the State.**

All other terms and conditions of the April 29, 2020 Agreement remain unchanged

CONTRA COSTA COUNTY FLOOD  
CONTROL AND WATER CONSERVATION  
DISTRICT

STATE OF CALIFORNIA  
DEPARTMENT OF WATER RESOURCES

By: \_\_\_\_\_  
Brian Balbas  
Chief Engineer

By: \_\_\_\_\_  
Jeremy Hill, Manager  
Hydrology and Flood Operations Branch

Date: \_\_\_\_\_

Date: \_\_\_\_\_

Approved as to Legal Form and Sufficiency

Approved as to Legal Form and Sufficiency

By: \_\_\_\_\_  
Michael George  
Deputy County Counsel

By: \_\_\_\_\_ For  
Robin Brewer, Assistant General Counsel  
Office of the General Counsel

Date: \_\_\_\_\_

Date: \_\_\_\_\_

**Exhibit C  
 Schedule**

**Table C1 — Schedule**

<b>Task</b>	<b>Description</b>	<b>Start Date</b>	<b>Duration</b>	<b>End</b>	<b>Working Days*</b>
	<b>3 Year Agreement Limit</b>	<b>4/29/2020</b>	1,095	4/29/2023	757
	<b>1 year Extention</b>	<b>4/29/2023</b>	366	4/29/2024	
<b>5.0</b>	<b>Project Management</b>	6/29/2020	1,206	10/18/2023	838
<b>5.0</b>	<b>Kickoff Meetings</b>	6/29/2020	29	7/28/2020	22
<b>1.0</b>	DATA COLLECTION	8/5/2020	947	3/10/2023	653
<b>1.1</b>	Field and Office Surveying	7/25/2021	555	1/31/2023	382
<b>1.2</b>	Engineering - Model Search	8/5/2020	329	6/30/2021	227
<b>1.3</b>	<b>Interviews with Cities and Citizens</b>	10/14/2020	387	9/15/2022	483
<b>2.0</b>	<b>Engineering - Modeling</b>	8/5/2020	999	5/1/2023	689
<b>3.0</b>	<b>Website Programming</b>	5/1/2023	10	5/11/2023	9
<b>4.0</b>	<b>Outreach</b>	5/11/2023	70	7/20/2023	51
<b>5.0</b>	<b>Final Reporting and Invoicing</b>	7/20/2023	90	10/18/2023	65
	<b>Float</b>	10/18/2023	194	4/29/2024	139

\*Working days exclude weekends and holidays.

Figure C1 – Schedule

