

Recorded at the request of: Clerk of the Board

Return To: Public Works Department, Design/Construction Division

THE BOARD OF SUPERVISORS OF CONTRA COSTA COUNTY, CALIFORNIA
and for Special Districts, Agencies and Authorities Governed by the Board

Adopted this Resolution on 12/11/2012 by the following vote:

AYES: John Gioia, District I Supervisor Candace Andersen, District II Supervisor Mary N. Piepho, District III Supervisor Karen Mitchoff,
District IV Supervisor Federal D. Glover, District V Supervisor

NOES: ☐

ABSENT: ☐

ABSTAIN: ☐

RECUSE: ☐

Resolution No. 2012/500

In the Matter of Accepting and Giving Notice of Completion of Contract for the Market Avenue and Chesley Avenue Railroad Pedestrian Crossings project, North Richmond area. County Project Nos. 0662-6R4024 and 0662-6R4058, Federal Project Nos. STPLR-7500(155) and STPLR-7500(161)

WHEREAS the Board of Supervisors of Contra Costa County RESOLVES that on June 26, 2012, the County contracted with Malachi Paving & Grading, Inc. for the work generally consisting of constructing pedestrian facilities along both sides of Market Avenue and Chesley Avenue at the Union Pacific railroad crossings in the North Richmond area, with American Safety Casualty Insurance Company as surety, for work to be performed on the grounds of the County; and

The Public Works Director reports that said work has been inspected and complies with the approved plans, special provisions and standard specifications and recommends its acceptance as complete as of November 19, 2012.

NOW THEREFORE, BE IT RESOLVED said work is ACCEPTED as complete on said date, and the Clerk shall file with the County Recorder a copy of this resolution and Notice as a Notice of Completion for said contract.

Contact: Kevin Emigh, 925-313-2233

I hereby certify that this is a true and correct copy of an action taken and entered on the minutes of the Board of Supervisors on the date shown.

ATTESTED: December 11, 2012

David J. Twa, County Administrator and Clerk of the Board of Supervisors

Stacey M. Boyd
By: Stacey M. Boyd, Deputy

cc: J. Dowling, Design/Construction, P. Denison, Finance, S. Reed, Design/Construction

