Recorded at the request of: BOARD OF SUPERVISORS

Return To:

PUBLIC WORKS, ENGINEERING SERVICES

THE BOARD OF SUPERVISORS OF CONTRA COSTA COUNTY, CALIFORNIA and for Special Districts, Agencies and Authorities Governed by the Board

Adopted this Resolution on 01/15/2013 by the following vote:

1		
AYES:	John Gioia, District I SupervisorCandace Andersen, District II SupervisorMary N. Piepho, District III SupervisorKaren I District IV SupervisorFederal D. Glover, District V Supervisor	Mitchoff,
NOES:		
ABSENT:		
ABSTAIN:	:	
RECUSE:		

Resolution No. 2013/29

IN THE MATTER OF approving the fifth extension of Subdivision Agreement (Right-of-Way Landscaping) for subdivision SD 01-08155, for a project being developed by Windemere BLC Land Company, LLC, as recommended by the Public Works Director, San Ramon (Dougherty Valley) area. (District II)

WHERE AS The Public Works Director having recommended that he be authorized to execute the fifth agreement extension which extends the Subdivision Agreement (Right-of-Way Landscaping) between Windemere BLC Land Company, LLC and the County for construction of certain improvements in subdivision SD 01-08155, San Ramon (Dougherty Valley) area, through December 3, 2013;

- APPROXIMATE PERCENTAGE OF WORK COMPLETE: 100% ANTICIPATED DATE OF COMPLETION: January 31, 2013
- BOND NO.: ST 2227 Date: August 14, 2002
- REASON FOR EXTENSION: Improvements under warranty period

NOW, THEREFORE, BE IT RESOLVED that the recommendation of the Public Works Director is APPROVED.

Contact: J. LaRocque, 925-313-2315

I hereby certify that this is a true and correct copy of an action taken and entered on the minutes of the Board of Supervisors on the date shown.

ATTESTED: January 15, 2013

David J Twa, County Administrator and Clerk of the Board of Supervisors

By: STACEY M. BOYD, Den

cc: Engineering Services (Originator), J. Capozze, El. Construction, DCD, C. Low, City of San Ramon, Windemere, 6121 Bollinger Cnyn, Ste. 500, S.R. 94583, St. Paul Fire & Marine Ins. Co. 333 City Blvd, Oranga 92868