

Recorded at the request of: clerk of the Board of Supervisors

Return To: Capital Projects Management Division

THE BOARD OF SUPERVISORS OF CONTRA COSTA COUNTY, CALIFORNIA

and for Special Districts, Agencies and Authorities Governed by the Board

Adopted this Resolution on 01/15/2013 by the following vote:

AYES: John Gioia, District I Supervisor Candace Andersen, District II Supervisor Mary N. Piepho, District III Supervisor Karen Mitchoff,
District IV Supervisor Federal D. Glover, District V Supervisor

NOES: ☐

ABSENT: ☐

ABSTAIN: ☐

RECUSE: ☐

Resolution No. 2013/44

IN THE MATTER OF Accepting and Giving Notice of Completion of Trade Contract with Golden State Carpet Service, Inc.,
Authorization No. 0927-WH554B.

WHEREAS, on January 10, 2012, the County contracted with Golden State Carpet Service, Inc. as general contractor,
with International Fidelity Insurance Company as surety, for Trade Package 5C, consisting of flooring, for work to be performed
on the the West County Health Center project located at 13601 San Pablo Avenue, San Pablo, CA, and

WHEREAS, the Public Works Director reports that the contract work for Trade Package 5C has been inspected and complies
with the approved plans and specification, and recommends its acceptance as completed as of December 17, 2012.

NOW, THEREFORE, BE IT RESOLVED that:


1. The contract work for Trade Package 5C of the West County Health Center project is accepted as recommended above; and
2. Within ten (10) days after adoption of this Resolution, the Clerk of the Board shall file with the County Recorder a certified copy of this Resolution as a Notice of Completion for Trade Package 5C.

Contact: Rob Lim, 925-313-2000

I hereby certify that this is a true and correct copy of an action taken and
entered on the minutes of the Board of Supervisors on the date shown.

ATTESTED: January 15, 2013

David J. Twa, County Administrator and Clerk of the Board of Supervisors



By: Carrie Del Bonta, Deputy

cc: PW Accounting, PW CPM Division Manager, PW CPM Project Manager, PW CPM clerical, Auditors, County Counsel, CAO, CAO