

Recorded at the request of: Clerk of the Board of Supervisors  
Return To: Capital Projects Management Division

**THE BOARD OF SUPERVISORS OF CONTRA COSTA COUNTY, CALIFORNIA**  
and for Special Districts, Agencies and Authorities Governed by the Board

Adopted this Resolution on 02/05/2013 by the following vote:

**AYES:** John Gioia, District I Supervisor Candace Andersen, District II Supervisor Karen Mitchoff, District IV Supervisor Federal D. Glover, District V Supervisor  
**NOES:** ☐  
**ABSENT:** Mary N. Piepho, District III Supervisor  
**ABSTAIN:** ☐  
**RECUSE:** ☐

Resolution No. 2013/73

IN THE MATTER OF Accepting and Giving Notice of Completion of Contract with Vila Construction Company for Trade Package 1C, West County Health Center Project, San Pablo, Authorization No. 0927-WH554B.

WHEREAS, on March 22, 2011, the County (Owner) contracted with Vila Construction Company (General Contractor), with Liberty Mutual Insurance Company as surety, for Trade Package 1C, consisting of general requirements, for work to be performed on the West County Health Center project, on County property located at 13601 San Pablo Avenue, San Pablo, CA, and

WHEREAS, the Public Works Director reports that the contract work for Trade Package 1C has been inspected and complies with the approved plans and specification, and recommends its acceptance as completed as of December 21, 2012.

NOW, THEREFORE, BE IT RESOLVED that:

1. The contract work for Trade Package 1C of the West County Health Center project is accepted as recommended above; and
2. Within fifteen (15) days after adoption of this Resolution, the Clerk of the Board shall file with the County Recorder a certified copy of this Resolution and the attached Notice of Completion for Trade Package 1C.

Contact: Rob Lim, (925) 313-2000



I hereby certify that this is a true and correct copy of an action taken and entered on the minutes of the Board of Supervisors on the date shown.

ATTESTED: February 5, 2013

David J. Twa, County Administrator and Clerk of the Board of Supervisors

By: STACEY M. BOYD, Deputy

*Stacey M. Boyd*

cc: PW Accounting, PW CPM Division Manager, PW CPM Project Manager, PW CPM Clerical, Auditor's Office, County Counsel's Office, County Administrator's Office, County Administrator's Office