

Recorded at the request of: **BOARD OF SUPERVISORS**

Return To: **PUBLIC WORKS DEPT. ENGINEERING SERVICES**

**THE BOARD OF SUPERVISORS OF CONTRA COSTA COUNTY, CALIFORNIA**  
and for Special Districts, Agencies and Authorities Governed by the Board

Adopted this Resolution on 02/05/2013 by the following vote:

**AYES:** John Gioia, District I Supervisor Candace Andersen, District II Supervisor Karen Mitchoff, District IV Supervisor Federal D. Glover, District V Supervisor

**NOES:** ☐

**ABSENT:** Mary N. Piepho, District III Supervisor

**ABSTAIN:** ☐

**RECUSE:** ☐

Resolution No. 2013/75

IN THE MATTER OF approving the first extension of the Subdivision Agreement for subdivision SD 91-07553, for a project being developed by Alamo Land Investors, LLC, as recommended by the Public Works Director, Alamo area. (District II)

WHEREAS the Public Works Director, having recommended that she be authorized to execute the first agreement extension, which extends the Subdivision Agreement between Alamo Land Investors, LLC, and the County for construction of certain improvements in subdivision SD 91-07553, Alamo area, through January 12, 2015;

- APPROXIMATE PERCENTAGE OF WORK COMPLETE: 0%
- ANTICIPATED DATE OF COMPLETION: January 12, 2015
- BOND NO.: 6653214 Date: December 16, 2009
- REASON FOR EXTENSION: The current economy has slowed the sales of large, custom homes.

NOW, THEREFORE, BE IT RESOLVED that the recommendation of the Public Works Director is APPROVED.

Contact: Jocelyn LaRocque, 925-313-2315

I hereby certify that this is a true and correct copy of an action taken and entered on the minutes of the Board of Supervisors on the date shown.

ATTESTED: February 5, 2013

David J. Twa, County Administrator and Clerk of the Board of Supervisors

By: STACEY M. BOYD, Deputy

*Stacey M. Boyd*

cc: J. LaRocque, Engineering Services Originator, Design/Construction, Engineering Services, Current Planning, DCD, T - 11-12-2014

