

Recorded at the request of: **BOARD OF SUPERVISORS**

Return To: **PUBLIC WORKS DEPARTMENT, ENGINEERING SERVICES**

**THE BOARD OF SUPERVISORS OF CONTRA COSTA COUNTY, CALIFORNIA**

**and for Special Districts, Agencies and Authorities Governed by the Board**

Adopted this Resolution on 02/11/2014 by the following vote:

**AYES:** John Gioia, District I Supervisor Candace Andersen, District II Supervisor Mary N. Piepho, District III Supervisor Karen Mitchoff, District IV Supervisor Federal D. Glover, District V Supervisor

**NOES:** ☐

**ABSENT:** ☐

**ABSTAIN:** ☐

**RECUSE:** ☐

Resolution No. 2014/42

IN THE MATTER OF approving the third extension of the Subdivision Agreement for subdivision SD08-09215 for a project being developed by Randolph A. and Roxanne W. Lindsay, as recommended by the Public Works Director, San Ramon area. (District II)

WHEREAS the Public Works Director having recommended that she be authorized to execute the third agreement extension, which extends the Subdivision Agreement between Randolph A. and Roxanne W. Lindsay and the County for construction of certain improvements in subdivision SD08-09215, San Ramon area, through January 12, 2015;

- APPROXIMATE PERCENTAGE OF WORK COMPLETE: 0% • ANTICIPATED DATE OF COMPLETION: December 31, 2014
- BOND NO.: 4375140 Date: October 23, 2009
- REASON FOR EXTENSION: Needs additional time to complete the improvements.

NOW, THEREFORE, BE IT RESOLVED that the recommendation of the Public Works Director is APPROVED.

Contact: J. LaRocque, 925-313-2315



I hereby certify that this is a true and correct copy of an action taken and entered on the minutes of the Board of Supervisors on the date shown.

ATTESTED: February 11, 2014

David J. Twa, County Administrator and Clerk of the Board of Supervisors

By: *Stacey M. Boyd*  
Stacey M. Boyd, Deputy

cc: J. LaRocque, PWD Engineering Services, J. Capozzo, PWD Engineering Services, Design/Construction Division, Dept. of Conservation & Development, T - 11-12-14, Developer, SureTec Insurance Company