Recorded at the request of: BOARD OF SUPERVISORS

Return To:

PUBLIC WORKS DEPARTMENT, ENGINEERING SERVICES

THE BOARD OF SUPERVISORS OF CONTRA COSTA COUNTY, CALIFORNIA

and for Special Districts, Agencies and Authorities Governed by the Board

Adopted this Resolution on 02/25/2014 by the following vote:

AYES:	John Gioia, District I SupervisorCandace Andersen, District II SupervisorMary N. Piepho, District III SupervisorKaren Mitchoff, District IV Supervisor
	District IV Supervisor
NOES:	X
ABSENT:	Federal D. Glover, District V Supervisor
ABSTAIN:	X
RECUSE:	X
Proposition of the Park	

Resolution No. 2014/60

IN THE MATTER OF approving the second extension of the Subdivision Agreement for subdivision SD04-08820, for a project being developed by Geoghegan Homes and Management, as recommended by the Public Works Director, El Sobrante area. (District I)

WHEREAS the Public Works Director having recommended that she be authorized to execute the second agreement extension, which extends the Subdivision Agreement between Geoghegan Homes and Management, and the County for construction of certain improvements in subdivision SD04-08820, El Sobrante area, through December 18, 2014;

- APPROXIMATE PERCENTAGE OF WORK COMPLETE: 0% ANTICIPATED DATE OF COMPLETION: December 18, 2014
- BOND NO.: 721004 S Date: November 5, 2007
- REASON FOR EXTENSION: Due to project financing issues

NOW, THEREFORE, BE IT RESOLVED that the recommendation of the Public Works Director is APPROVED.

Contact: J. LaRocque, 925-313-2315

I hereby certify that this is a true and correct copy of an action taken and entered on the minutes of the Board of Supervisors on the date shown.

ATTESTED: February 25, 2014

David J, Twa, County Administrator and Clerk of the Board of Supervisors

By: STACEY M. BOYD, Deput

cc: J. LaRocque, PWD Engineering Services, J. Capozzo, PWD Engineering Services, PWD Design/Construction Division, Dept. of Conservation & Development, Geoghegan Homes & Mgmt P.O. Box 1985 Orinda, CA 94563, Indemnity Co. of Calif. 2999 Oak Rd Walnut Creek, CA 94597, T – October 19, 2014