

c.1

Recorded at the request of: BOARD OF SUPERVISORS

Return To: PUBLIC WORKS DEPARTMENT, ENGINEERING SERVICES

THE BOARD OF SUPERVISORS OF CONTRA COSTA COUNTY, CALIFORNIA

and for Special Districts, Agencies and Authorities Governed by the Board

Adopted this Resolution on 07/28/2015 by the following vote:

AYE: John Gioia, District I Supervisor Candace Andersen, District II Supervisor Mary N. Piepho, District III Supervisor Karen Mitchoff, District IV Supervisor

NO: ☐

ABSENT: Federal D. Glover, District V Supervisor

ABSTAIN: ☐

RECUSE: ☐

Resolution No. 2015/262

IN THE MATTER OF approving the fifth extension of the Subdivision Agreement for subdivision SD06-09067, for a project being developed by Hofmann Land Development Company, as recommended by the Public Works Director, Discovery Bay area. (District III)

WHEREAS the Public Works Director having recommended that she be authorized to execute the fifth agreement extension which extends the Subdivision Agreement between Hofmann Land Development Company and the County for construction of certain improvements in subdivision SD06-09067, Discovery Bay area, through July 8, 2016;

APPROXIMATE PERCENTAGE OF WORK COMPLETE: 95% ANTICIPATED DATE OF COMPLETION: December 31, 2015

BOND NO.: 070006341

DATE: May 28, 2008

REASON FOR EXTENSION: The construction process was slowed down by market conditions.

NOW, THEREFORE, BE IT RESOLVED that the recommendation of the Public Works Director is APPROVED.

Contact: Jocelyn A.B. LaRocque, 925-313-2315

I hereby certify that this is a true and correct copy of an action taken and entered on the minutes of the Board of Supervisors on the date shown.

ATTESTED: July 28, 2015

David J. Twa, County Administrator and Clerk of the Board of Supervisors

By: Stacey M. Boyd, Deputy

cc: Design/Construction, T - 06-28-16, Hofmann Land Development Company P.O. Box 758 Concord, CA 94522, Liberty Mutual Insurance Co. 71 Stevenson St., Suite 600 San Francisco, 94105, Engineering Services Originator: J. Capozzo