

Recorded at the request of: BOARD OF SUPERVISORS

Return To: PUBLIC WORKS DEPARTMENT, ENGINEERING SERVICES

THE BOARD OF SUPERVISORS OF CONTRA COSTA COUNTY, CALIFORNIA

and for Special Districts, Agencies and Authorities Governed by the Board

Adopted this Resolution on 07/28/2015 by the following vote:

AYE: John Gioia, District I Supervisor Candace Andersen, District II Supervisor Mary N. Piepho, District III Supervisor Karen Mitchoff, District IV Supervisor

NO:

☐

ABSENT: Federal D. Glover, District V Supervisor

ABSTAIN:

☐

RECUSE:

☐

Resolution No. 2015/269

IN THE MATTER OF approving the third extension of the Subdivision Agreement for subdivision SD03-08744, for a project being developed by Discovery Builders, Inc., as recommended by the Public Works Director, Martinez area. (District V)

WHEREAS the Public Works Director having recommended that she be authorized to execute the third agreement extension which extends the subdivision agreement between Discovery Builders, Inc., and the County for construction of certain improvements in subdivision SD03-08744, Martinez area, through August 14, 2016;

APPROXIMATE PERCENTAGE OF WORK COMPLETE: 0% ANTICIPATED DATE OF COMPLETION: August 2018

BOND NO.: 6503332

DATE: July 24, 2007

REASON FOR EXTENSION: Economy and housing market downtown has delayed the project.

NOW, THEREFORE, BE IT RESOLVED that the recommendation of the Public Works Director is APPROVED.

Contact: Jocelyn A. B. LaRocque, 925-313-2315

I hereby certify that this is a true and correct copy of an action taken and entered on the minutes of the Board of Supervisors on the date shown.

ATTESTED: July 28, 2015

David J. Twa, County Administrator and Clerk of the Board of Supervisors

By: Stacey M. Boyd, Deputy

cc: Design/Construction, Engineering Services Originator: J. Capozzo, Discovery Builders, Inc. 4061 Port Chicago Hwy Ste. H Cnrd 94520, sSafeco Insurance Co. of America, 1340 Treat Blvd., Ste. 550 W.C. 94597 (Attn: B, T - 06-06-16