

C-11

Recorded at the request of: BOARD OF SUPERVISORS

Return To: PUBLIC WORKS DEPARTMENT, ENGINEERING SERVICES DIVISION

THE BOARD OF SUPERVISORS OF CONTRA COSTA COUNTY, CALIFORNIA
and for Special Districts, Agencies and Authorities Governed by the Board

Adopted this Resolution on 09/22/2015 by the following vote:

AYE: John Gioia, District I Supervisor Candace Andersen, District II Supervisor Mary N. Piepho, District III Supervisor Karen Mitchoff,
District IV Supervisor Federal D. Glover, District V Supervisor

NO: ☐

ABSENT: ☐

ABSTAIN: ☐

RECUSE: ☐

Resolution No. 2015/340

IN THE MATTER OF approving the third extension of the Subdivision Agreement for subdivision SD03-08791, for a project being developed by ADP Freedom 7, LLC, as recommended by the Public Works Director, El Sobrante area. (District I)

WHEREAS, the Public Works Director having recommended that she be authorized to execute the third agreement extension which extends the Subdivision Agreement between ADP Freedom 7, LLC and the County for construction of certain improvements in subdivision SD03-08791, El Sobrante area, through August 10, 2016;

APPROXIMATE PERCENTAGE OF WORK COMPLETE: 75% ANTICIPATED DATE OF COMPLETION: July 2017

BOND NO.: 41202046

DATE: July 16, 2010

REASON FOR EXTENSION: The improvements have not been completed because of the economy.

NOW, THEREFORE, BE IT RESOLVED that the recommendation of the Public Works Director is APPROVED.

I hereby certify that this is a true and correct copy of an action taken and entered on the minutes of the Board of Supervisors on the date shown.

ATTESTED: September 22, 2015

David J. Twa, County Administrator and Clerk of the Board of Supervisors

Contact: Jocelyn A. B. LaRocque, 925-313-2315

By: June McHuen, Deputy

cc: J. A.B. LaRocque - Engineering Services , Engineering Services Originator: K. Dahl, Design/Construction, Current Planning - DCD, T - 07-10-16, ADP Freedom 7, LLC 12647 Alcost Blv Ste 470 SR 94583 S Menard, Platte River Insur. 1212 N. California Blvd Ste 300 WC 94596-3572