

C-12

Recorded at the request of: BOARD OF SUPERVISORS

Return To: PUBLIC WORKS DEPARTMENT, ENGINEERING SERVICES

THE BOARD OF SUPERVISORS OF CONTRA COSTA COUNTY, CALIFORNIA
and for Special Districts, Agencies and Authorities Governed by the Board

Adopted this Resolution on 09/22/2015 by the following vote:

AYE: John Gioia, District I Supervisor Candace Andersen, District II Supervisor Mary N. Piepho, District III Supervisor Karen Mitchoff,
District IV Supervisor Federal D. Glover, District V Supervisor

NO: ☐

ABSENT: ☐

ABSTAIN: ☐

RECUSE: ☐

Resolution No. 2015/344

IN THE MATTER OF approving the fourth extension of the Subdivision Agreement for subdivision MS04-00013, for a project being developed by Ifeoma Adams and Ramonia Hall, as recommended by the Public Works Director, El Sobrante area. (District I)

WHEREAS the Public Works Director having recommended that she be authorized to execute the fourth agreement extension which extends the Subdivision Agreement between Ifeoma Adams and Ramonia Hall and the County for construction of certain improvements in subdivision MS04-00013, El Sobrante area, through August 7, 2016;

APPROXIMATE PERCENTAGE OF WORK COMPLETE: 0% ANTICIPATED DATE OF COMPLETION: August 7, 2016

BOND NO.: 4360640

DATE: April 30, 2007

REASON FOR EXTENSION: Economic conditions made construction unfeasible.

NOW, THEREFORE, BE IT RESOLVED that the recommendation of the Public Works Director is APPROVED.

Contact: Jocelyn A. B. LaRocque, 925-313-2315

I hereby certify that this is a true and correct copy of an action taken and entered on the minutes of the Board of Supervisors on the date shown.

ATTESTED: September 22, 2015

David J. Twa, County Administrator and Clerk of the Board of Supervisors

By: June McHuen, Deputy

cc: Engineering Services Originator: K. Dahl, Design/Construction, Current Planning - DCD, T - June 7, 2016, Ifeoma Adams & Ramonia Hall 187 Maritime Terrace Hercules, CA 94547, SureTec Insurance Co., 3033 5th Avenue, Suite 300, San Diego, CA 92103