

C.5

Recorded at the request of: **BOARD OF SUPERVISORS**

Return To: **PUBLIC WORKS DEPARTMENT, ENGINEERING SERVICES**

THE BOARD OF SUPERVISORS OF CONTRA COSTA COUNTY, CALIFORNIA
and for Special Districts, Agencies and Authorities Governed by the Board

Adopted this Resolution on 09/22/2015 by the following vote:

AYE: John Gioia, District I Supervisor Candace Andersen, District II Supervisor Mary N. Piepho, District III Supervisor Karen Mitchoff, District IV Supervisor Federal D. Glover, District V Supervisor

NO: ☐

ABSENT: ☐

ABSTAIN: ☐

RECUSE: ☐

Resolution No. 2015/303

IN THE MATTER OF approving the fourth extension of the Subdivision Agreement for minor subdivision MS02-00002, for a project being developed by Lafayette Partners, LLC, as recommended by the Public Works Director, El Sobrante area. (District I)

WHEREAS the Public Works Director having recommended that she be authorized to execute the fourth agreement extension which extends the Subdivision Agreement between Lafayette Partners, LLC, and the County for construction of certain improvements in minor subdivision MS02-00002, El Sobrante area, through April 8, 2016;

- APPROXIMATE PERCENTAGE OF WORK COMPLETE: 0% • ANTICIPATED DATE OF COMPLETION: 2016
- BOND NO.: 727481S Date: March 14, 2008
- REASON FOR EXTENSION: Economic hardship

NOW, THEREFORE, BE IT RESOLVED that the recommendation of the Public Works Director is APPROVED.

I hereby certify that this is a true and correct copy of an action taken and entered on the minutes of the Board of Supervisors on the date shown.

ATTESTED: September 22, 2015

David J. Twa, County Administrator and Clerk of the Board of Supervisors

Contact: Jocelyn A.B. LaRocque, 925-313-2315

By: June McHuen, Deputy

cc: Engineering Services Originator: K. Dahl, Design/Construction, Current Planning - DCD, T - February 8, 2016, Lafayette Partners, LLC 1021 Brown Av, Lafayette, 94549, Developers Surety & Indemnity, 17771 Cowan, Suite 100, Irvine, CA 92614