

C.11

Recorded at the request of: BOARD OF SUPERVISORS

Return To: PUBLIC WORKS DEPARTMENT, ENGINEERING SERVICES DIVISION

THE BOARD OF SUPERVISORS OF CONTRA COSTA COUNTY, CALIFORNIA  
and for Special Districts, Agencies and Authorities Governed by the Board

Adopted this Resolution on 10/06/2015 by the following vote:

AYE: John Gioia, District I Supervisor Candace Andersen, District II Supervisor Mary N. Piepho, District III Supervisor Karen Mitchoff,  
District IV Supervisor Federal D. Glover, District V Supervisor

NO: ☐

ABSENT: ☐

ABSTAIN: ☐

RECUSE: ☐

Resolution No. 2015/363

IN THE MATTER OF approving the third extension of the Subdivision Agreement for subdivision SD08-09165, for a project being developed by Shapell Homes, a Division of Shapell Industries, Inc., a Delaware Corporation, as recommended by the Public Works Director, San Ramon (Dougherty Valley) area. (District II)

WHEREAS the Public Works Director having recommended that she be authorized to execute the third agreement extension which extends the Subdivision Agreement between Shapell Homes, a Division of Shapell Industries, Inc., a Delaware Corporation and the County for construction of certain improvements in subdivision SD08-09165, San Ramon (Dougherty Valley) area, through September 14, 2016;

APPROXIMATE PERCENTAGE OF WORK COMPLETE: 100% ANTICIPATED DATE OF COMPLETION: Completed  
BOND NO.: 929 505 286

DATE: September 14, 2016

REASON FOR EXTENSION: Completion of warranty period.

NOW, THEREFORE, BE IT RESOLVED that the recommendation of the Public Works Director is APPROVED.

Contact: Jocelyn A. B. LaRocque, 925-313-2315

I hereby certify that this is a true and correct copy of an action taken and entered on the minutes of the Board of Supervisors on the date shown.

ATTESTED: October 6, 2015

David J. Twa, County Administrator and Clerk of the Board of Supervisors

By: June McHuen, Deputy

cc: J. A.B. LaRocque - Engineering Services, Engineering Services Originator, Design/Construction, Dept. of Development & Conservation - Planning, T - 07-14-16