

Recorded at the request of: **BOARD OF SUPERVISORS**

Return To: **PUBLIC WORKS DEPARTMENT, ENGINEERING SERVICES**

**THE BOARD OF SUPERVISORS OF CONTRA COSTA COUNTY, CALIFORNIA
and for Special Districts, Agencies and Authorities Governed by the Board**

Adopted this Resolution on 12/08/2015 by the following vote:

AYE: John Gioia, District I Supervisor Candace Andersen, District II Supervisor Mary N. Piepho, District III Supervisor Karen Mitchoff, District IV Supervisor Federal D. Glover, District V Supervisor

NO: ☒

ABSENT: ☒

ABSTAIN: ☒

RECUSE: ☒

Resolution No. 2015/436

IN THE MATTER OF approving the third extension of the Road Improvement Agreement for road acceptance RA06-01208 (cross-reference SD04-08856), for a project being developed by Shapell Homes, a Division of Shapell Industries, Inc., a Delaware Corporation, as recommended by the Public Works Director, San Ramon (Dougherty Valley) area. (District II)

WHEREAS, the Public Works Director having recommended that she be authorized to execute the third agreement extension which extends the Road Improvement Agreement between Shapell Homes, a Division of Shapell Industries, Inc., a Delaware Corporation and the County for construction of certain improvements in road acceptance RA06-01208 (cross-reference SD04-08856), San Ramon (Dougherty Valley) area, through November 18, 2016;

APPROXIMATE PERCENTAGE OF WORK COMPLETE: 80%

ANTICIPATED DATE OF COMPLETION: September 30, 2016

BOND NO.: 929 390 933

DATE: August 3, 2006

REASON FOR EXTENSION: Need additional time to complete job. Water and storm drain improvements are installed, sewer improvement is underway, and joint trench is next.

NOW, THEREFORE, BE IT RESOLVED that the recommendation of the Public Works Director is APPROVED.

Contact: Jocelyn A.B. LaRocque, 925-313-2315

I hereby certify that this is a true and correct copy of an action taken and entered on the minutes of the Board of Supervisors on the date shown.

ATTESTED: December 8, 2015

David J. Twa, County Administrator and Clerk of the Board of Supervisors

Stacey M. Boyd
By: Stacey M. Boyd, Deputy