

Recorded at the request of: Clerk of the Board

Return To: Janet Dowling

THE BOARD OF SUPERVISORS OF CONTRA COSTA COUNTY, CALIFORNIA
and for Special Districts, Agencies and Authorities Governed by the Board

Adopted this Resolution on 01/05/2016 by the following vote:

AYE: John Gioia, District I Supervisor Candace Andersen, District II Supervisor Mary N. Piepho, District III Supervisor Karen Mitchoff,
District IV Supervisor Federal D. Glover, District V Supervisor

NO: ☒

ABSENT: ☒

ABSTAIN: ☒

RECUSE: ☒

Resolution No. 2016/15

In the Matter of Accepting and Giving Notice of Completion of Contract for the Alhambra Valley Road Safety Improvements East of Bear Creek Road Project, Martinez area. Project No. 0662-6R4101

WHEREAS the Board of Supervisors RESOLVES that on June 9, 2015, the County contracted with Bay Cities Paving & Grading, Inc., for the work generally consisting of approximately 2,500 linear feet of shoulder widening along Alhambra Valley Road near the Bear Creek Road intersection, including curve realignment, slope buttressing, cut and fill, roadside sign modifications, culvert replacement, concrete driveway conforms and ditches, traffic striping and tree planting in the Martinez area, with Liberty Mutual Insurance Company as surety, for work to be performed on the grounds of the County; and

The Public Works Director reports that said work has been inspected and complies with the approved plans, special provisions and standard specifications and recommends its acceptance as complete as of November 19, 2015.

NOW THEREFORE, BE IT RESOLVED said work is ACCEPTED as complete on said date, and the Clerk shall file with the County Recorder a copy of this resolution and Notice as a Notice of Completion for said contract.

Contact: Kevin Emigh, 925-313-2233



I hereby certify that this is a true and correct copy of an action taken and entered on the minutes of the Board of Supervisors on the date shown.

ATTESTED: January 5, 2016

David J. Twa, County Administrator and Clerk of the Board of Supervisors

By: Stacey M. Boyd, Deputy

cc: