

**THE BOARD OF SUPERVISORS OF CONTRA COSTA COUNTY, CALIFORNIA**  
**and for Special Districts, Agencies and Authorities Governed by the Board**

Adopted this Resolution on 08/02/2016 by the following vote:

		<b>John Gioia</b>
		<b>Candace Andersen</b>
<b>AYE:</b>	<input type="text" value="5"/>	<b>Mary N. Piepho</b>
		<b>Karen Mitchoff</b>
		<b>Federal D. Glover</b>
<b>NO:</b>	<input type="text"/>	
<b>ABSENT:</b>	<input type="text"/>	
<b>ABSTAIN:</b>	<input type="text"/>	
<b>RECUSE:</b>	<input type="text"/>	



**Resolution No. 2016/460**

IN THE MATTER OF approving the second extension of the Subdivision Agreement for minor subdivision MS00-00003, for project being developed by Ony Homes LLC, as recommended by the Public Works Director, Alamo area. (Districts II)

WHEREAS the Public Works Director having recommended that she be authorized to execute the second agreement extensions which extends the Subdivision Agreement between Ony Homes LLC and the County for construction of certain improvements in minor subdivision MS00-00003, Alamo area, through June 17, 2017.

APPROXIMATE PERCENTAGE OF WORK COMPLETE: 95%

ANTICIPATED DATE OF COMPLETION: October 2017

BOND NO.: 724970 S

DATE: March 21, 2014

REASON FOR EXTENSION: Developer is installing required improvements and needs additional time to complete said improvements.

NOW, THEREFORE, BE IT RESOLVED that the recommendation of the Public Works Director is APPROVED.

I hereby certify that this is a true and correct copy of an action taken and entered on the minutes of the Board of Supervisors on the date shown.

**Contact: Jocelyn LaRocque, 925-313-2315**

**ATTESTED: August 2, 2016**

David J. Twa, County Administrator and Clerk of the Board of Supervisors

By:  June McHuen, Deputy

cc: J. LaRocque, S. Reed, Design/Construction, C. Sumpter