

**THE BOARD OF SUPERVISORS OF CONTRA COSTA COUNTY, CALIFORNIA**

**and for Special Districts, Agencies and Authorities Governed by the Board**

Adopted this Resolution on 09/27/2016 by the following vote:

**AYE:** ☒ 5 **John Gioia**  
**Candace Andersen**  
**Mary N. Piepho**  
**Karen Mitchoff**  
**Federal D. Glover**

**NO:** ☐

**ABSENT:** ☐

**ABSTAIN:** ☐

**RECUSE:** ☐



**Resolution No. 2016/546**

IN THE MATTER OF approving the seventh extension of the Subdivision Agreement for subdivision SD06-09131, for a project being developed by Jasraj Sing & Tomas Baluyut, as recommended by the Public Works Director, Bay Point area. (District V)

WHEREAS the Public Works Director, having recommended that she be authorized to execute the seventh agreement extension which extends the subdivision agreement between Jasraj Sing & Tomas Baluyut and the County for construction of certain improvements in subdivision SD06-09131, Bay Point area, through May 15, 2017. .

APPROXIMATE PERCENTAGE OF WORK COMPLETE: 90%

ANTICIPATED DATE OF COMPLETION: May 2017

BOND NO.: 761783S

Date: April 9, 2007

REASON FOR EXTENSION: Due to construction finances, subdivider needs more time to complete work.

NOW, THEREFORE, BE IT RESOLVED that the recommendation of the Public Works Director is APPROVED.

I hereby certify that this is a true and correct copy of an action taken and entered on the minutes of the Board of Supervisors on the date shown.

Contact: Jocelyn LaRocque, (925) 313-2315

ATTESTED: September 27, 2016

David J. Twa, County Administrator and Clerk of the Board of Supervisors

By: Stacey M. Boyd, Deputy

cc: J. LaRocque, Engineering Services, S. Reed, Design/Construction