

C.2

THE BOARD OF SUPERVISORS OF CONTRA COSTA COUNTY, CALIFORNIA
and for Special Districts, Agencies and Authorities Governed by the Board

Adopted this Resolution on 03/28/2017 by the following vote:

		Candace Andersen
AYE:	<input checked="" type="checkbox"/>	Diane Burgis
	<input checked="" type="checkbox"/>	Karen Mitchoff
	<input checked="" type="checkbox"/>	Federal D. Glover
NO:	<input type="checkbox"/>	
ABSENT:	<input checked="" type="checkbox"/>	John Gioia
ABSTAIN:	<input type="checkbox"/>	
RECUSE:	<input type="checkbox"/>	



Resolution No. 2017/100

IN THE MATTER OF approving the third extension of the Subdivision Agreement for subdivision SD04-08918, for a project being developed by Thomas/DeNova, LLC, as recommended by the Public Works Director, Bay Point area. (District V)

WHEREAS, the Public Works Director, having recommended that she be authorized to execute the third agreement extension which extends the Subdivision Agreement between Thomas/DeNova, LLC and the County for construction of certain improvements in SD04-08918, Bay Point area, through September 19, 2017.

APPROXIMATE PERCENTAGE OF WORK COMPLETE: 70%

ANTICIPATED DATE OF COMPLETION: 2021

BOND NO: 720962S

DATE: August 18, 2006

REASON FOR EXTENSION: Work to commence upon market improvement.

NOW, THEREFORE, BE IT RESOLVED that the recommendation of the Public Works Director is APPROVED.

I hereby certify that this is a true and correct copy of an action taken and entered on the minutes of the Board of Supervisors on the date shown.

Contact: Jocelyn LaRocque, (925) 313-2315

ATTESTED: March 28, 2017

David J. Twa, County Administrator and Clerk of the Board of Supervisors

Stacey M Boyd
By: Stacey M. Boyd, Deputy

cc: Jocelyn LaRocque, Sherri Reed, Thomas/DeNova, LLC, Developers Surety & Indemnity Company