

C.4

THE BOARD OF SUPERVISORS OF CONTRA COSTA COUNTY, CALIFORNIA

and for Special Districts, Agencies and Authorities Governed by the Board

Adopted this Resolution on 06/13/2017 by the following vote:

AYE: ☒ 5
NO: ☐
ABSENT: ☐
ABSTAIN: ☐
RECUSE: ☐

John Gioia
Candace Andersen
Diane Burgis
Karen Mitchoff
Federal D. Glover



Resolution No. 2017/206

IN THE MATTER OF approving the third extension of the Subdivision Agreement for subdivision SD91-07553, for a project being developed by Alamo Land Investors, LLC and Alamo 37, LLC, as recommended by the Public Works Director, Alamo area. (District II)

WHEREAS the Public Works Director having recommended that she be authorized to execute the third agreement extension which extends the subdivision agreement between Alamo Land Investors, LLC and Alamo 37, LLC and the County for construction of certain improvements in SD91-07553, Alamo area, through January 12, 2018.

APPROXIMATE PERCENTAGE OF WORK COMPLETE: 0%

ANTICIPATED DATE OF COMPLETION: 2020

BOND NO.: 6653214 Date: December 16, 2009

REASON FOR EXTENSION: Low market demand for custom homes

NOW, THEREFORE, BE IT RESOLVED that the recommendation of the Public Works Director is APPROVED.

I hereby certify that this is a true and correct copy of an action taken and entered on the minutes of the Board of Supervisors on the date shown.

Contact: Jocelyn LaRocque, 925-313-2315

ATTESTED: June 13, 2017

David J. Twa, County Administrator and Clerk of the Board of Supervisors

Stacey M. Boyd
By: Stacey M. Boyd, Deputy

cc: Jocelyn LaRocque, Engineering Services, Sherri Reed, Design and Construction, Ruben Hernandez, Dept. of Conservation, Alamo Land Investors, LLC and Alamo 37, Safeco Insurance Company of America, T- November 20, 2017