

C.11

THE BOARD OF SUPERVISORS OF CONTRA COSTA COUNTY, CALIFORNIA

and for Special Districts, Agencies and Authorities Governed by the Board

Adopted this Resolution on 09/12/2017 by the following vote:

AYE: ☐ 5 **John Gioia**
Candace Andersen
Diane Burgis
Karen Mitchoff
Federal D. Glover

NO: ☒

ABSENT: ☒

ABSTAIN: ☒

RECUSE: ☒



Resolution No. 2017/303

IN THE MATTER OF approving the fifth extension of the Subdivision Agreement for subdivision SD03-08744, for a project being developed by Discovery Builders, Inc., as recommended by the Public Works Director, Martinez area. (District V)

WHEREAS the Public Works Director having recommended that they be authorized to execute the fifth agreement extension which extends the subdivision improvement agreement between Discovery Builders, Inc., and the County for construction of certain improvements in subdivision SD03-08744, Martinez area, through August 14, 2018.

APPROXIMATE PERCENTAGE OF WORK COMPLETE: 0%

ANTICIPATED DATE OF COMPLETION: December 2019

BOND NO.: 6503332 Date: July 24, 2007

REASON FOR EXTENSION: Delay due to economic downturn, and product revised to address housing market demands.

NOW, THEREFORE, BE IT RESOLVED that the recommendation of the Public Works Director is APPROVED.

I hereby certify that this is a true and correct copy of an action taken and entered on the minutes of the Board of Supervisors on the date shown.

Contact: Jocelyn Larocque, 925.313-2315

ATTESTED: September 12, 2017

David J. Twa, County Administrator and Clerk of the Board of Supervisors

Stacey M. Boyd
By: Stacey M. Boyd, Deputy

cc: Jocelyn LaRocque, Engineering Services, Sherri Reed, Design/Construction, Connie Sumpter, Planning, DCD, File, T-6/14/18, Discovery Builders, Inc., Safeco Insurance Company of America