

C. 16

THE BOARD OF SUPERVISORS OF CONTRA COSTA COUNTY, CALIFORNIA

and for Special Districts, Agencies and Authorities Governed by the Board

Adopted this Resolution on 09/12/2017 by the following vote:

AYE: ☒ 5 **John Gioia**
Candace Andersen
Diane Burgis
Karen Mitchoff
Federal D. Glover

NO: ☐

ABSENT: ☐

ABSTAIN: ☐

RECUSE: ☐



Resolution No. 2017/317

IN THE MATTER OF approving the second extension of the Subdivision Agreement for subdivision SD07-09174, for a project being developed by Arbor View Estates, LLC, as recommended by the Public Works Director, Lafayette area. (District V)

WHEREAS the Public Works Director having recommended that she be authorized to execute the second agreement extension which extends the subdivision agreement between Arbor View Estates, LLC, and the County for construction of certain improvements in subdivision SD07-09174, Lafayette area, through March 25, 2018.

APPROXIMATE PERCENTAGE OF WORK COMPLETE: 99%

ANTICIPATED DATE OF COMPLETION: January 30, 2018

BOND NO.: 869707 Date: October 29, 2013

REASON FOR EXTENSION: Developer has requested more time to complete the required improvements.

NOW, THEREFORE, BE IT RESOLVED that the recommendation of the Public Works Director is APPROVED.

I hereby certify that this is a true and correct copy of an action taken and entered on the minutes of the Board of Supervisors on the date shown.

Contact: Jocelyn LaRocque, 925. 313-2315

ATTESTED: September 12, 2017

David J. Twa, County Administrator and Clerk of the Board of Supervisors

Stacey M. Boyd
By: Stacey M. Boyd, Deputy

cc: Lori Leontini - Engineering Services, Jocelyn LaRocque, Engineering Services, Sherri Reed, Design/Construction, Ruben Hernandez, Dept of Conservation, File, T - 1/25/18, Arbor View Estates, LLC, Developers Surety & Indemnity