

THE BOARD OF SUPERVISORS OF CONTRA COSTA COUNTY, CALIFORNIA
and for Special Districts, Agencies and Authorities Governed by the Board

Adopted this Resolution on 02/13/2018 by the following vote:

	John Gioia
	Candace Andersen
AYE:	<input type="text" value="5"/> Diane Burgis
	Karen Mitchoff
	Federal D. Glover
NO:	<input type="checkbox"/>
ABSENT:	<input type="checkbox"/>
ABSTAIN:	<input type="checkbox"/>
RECUSE:	<input type="checkbox"/>



Resolution No. 2018/35

IN THE MATTER OF approving the tenth extension of the Drainage Improvement Agreement for drainage acceptance DA04-00035 (cross-reference SD99-08381), for a project being developed by Shapell Homes, a Division of Shapell Industries, Inc., a Delaware Corporation, as recommended by the Public Works Director, Danville area. (District III)

WHEREAS the Public Works Director having recommended that he be authorized to execute the tenth agreement extension which extends the Drainage Improvement Agreement between Shapell Homes, a Division of Shapell Industries, Inc., a Delaware Corporation and the County for construction of certain improvements in drainage acceptance DA04-00035 (cross-reference SD99-08381), Danville area, through January 9, 2019. APPROXIMATE PERCENTAGE OF WORK COMPLETE: 75%

ANTICIPATED DATE OF COMPLETION: September 2022

BOND NO.: 929412116 Date: October 25, 2006

REASON FOR EXTENSION: Sediment basin to be converted to bio-retention basin when house construction is completed.

NOW, THEREFORE, BE IT RESOLVED that the recommendation of the Public Works Director is APPROVED.

I hereby certify that this is a true and correct copy of an action taken and entered on the minutes of the Board of Supervisors on the date shown.

Contact: Lori Leontini (925) 313-2352

ATTESTED: February 13, 2018

David J. Twa, County Administrator and Clerk of the Board of Supervisors

By: *Stacey M. Boyd*
 Stacey M. Boyd, Deputy

cc: J. LaRocque, Sherri Reed, Hiliana Li - DCD Secretary, Lori Leontini, T-11/09/18, Shapell Homes, National Fire Insurance Company of Hartford