## THE BOARD OF SUPERVISORS OF CONTRA COSTA COUNTY, CALIFORNIA

and for Special Districts, Agencies and Authorities Governed by the Board

Adopted this	Resolution	on	04/10/2018	by	the	following	vote:

AYE:	4	John Gioia Candace Andersen Karen Mitchoff Federal D. Glover			SEAL OF
NO:	/				
ABSENT:	1	Diane Burgis		,	
ABSTAIN:	1/				The second second
RECUSE:	/				
			Resolution No. 2018/11:	5	

IN THE MATTER OF approving the fifth extension of the Subdivision Agreement (Right-of-Way Landscaping) for subdivision SD08-09165, for a project being developed by Shapell Homes, a Division of Shapell Industries, Inc., a Delaware Corporation, as recommended by the Public Works Director, San Ramon (Dougherty Valley) area. (District II)

WHEREAS the Public Works Director having recommended that he be authorized to execute the fifth agreement extension which extends the Subdivision Agreement (Right-of-Way Landscaping) between Shapell Homes, a Division of Shapell Industries, Inc., a Delaware Corporation and the County for construction of certain improvements in SD08-09165, San Ramon (Dougherty Valley) area, through May 3, 2018.

APPROXIMATE PERCENTAGE OF WORK COMPLETE: 100%

ANTICIPATED DATE OF COMPLETION: Completed

BOND NO.: 929 518 818 Date: March 11, 2011

REASON FOR EXTENSION: The development is in the warranty period and the bond needs to be kept up to date.

NOW, THEREFORE, BE IT RESOLVED that the recommendation of the Public Works Director is APPROVED.

I hereby certify that this is a true and correct copy of an action taken and entered on the minutes of the Board of Supervisors on the date shown.

Contact: Lori Leontini (925)313-2352

ATTESTED: April 10, 2018

By: June McHuen, Deputy

David J. Twa, County Administrator and Clerk of the Board of Supervisors

cc: Jocelyn LaRocque, Lori Leontini, Dante Morabe, Design/Construction, Ruben Hernandez - DCD, C. Low, City of San Ramon, Shapell Homes, The Continental Insurance Company, File