



CONTRA COSTA
transportation
authority

**Agreement No. 454
With
County of Contra Costa
For
Interstate 680 (I-680) North Express Lane Project
Right-of-Way (ROW) Support Services**

April 17, 2019

AMENDMENT No. 1

WHEREAS, the Contra Costa Transportation Authority (Authority) and Contra Costa County (County) entered into Real Property Services Agreement No. 454 on November 15, 2016 to acquire property and for preparation of ROW Certification with a termination date of December 31, 2018 and a total agreement value of \$43,000; and

WHEREAS, the parties now wish to increase the agreement value to include additional ROW support services, extend the termination date to December 31, 2019, and increase the agreement amount by \$10,000 for a new total agreement value of \$53,000 and; now therefore be it

MUTUALLY AGREED:


- (1) that the agreement value and maximum compensation limit is increased by \$10,000 for a new total agreement value of \$53,000; and
- (2) that the dollar values shown under Article XX of the agreement are replaced in their entirety as follows:

Base Work	\$44,500	Maximum
Extra Work	\$8,500	Maximum
Total Agreement Value	\$53,000	Maximum

- (3) that all other items and conditions of the agreement shall remain in effect.

In witness whereof, the parties hereto have executed this Amendment No. 1 to Agreement No. 454 effective as of the 17th day of April 2019.

COUNTY OF CONTRA COSTA



Chair, Board of Supervisors

**CONTRA COSTA
TRANSPORTATION AUTHORITY**



Robert Taylor, Chair

ATTEST:



David Twa, Clerk of the Board of Supervisors and County Administrator

ATTEST:




Tarienne Grover, Clerk of the Board

Recommended to the County Board of Supervisors for Approval:



Brian M. Balbas, Public Works Director

Approved as to form:



Malathy Subramanian, Authority Counsel

Approved as to Form:
Sharon L. Anderson, County Counsel



Deputy County Counsel