

THE BOARD OF SUPERVISORS OF CONTRA COSTA COUNTY, CALIFORNIA

and for Special Districts, Agencies and Authorities Governed by the Board

Adopted this Resolution on 05/07/2019 by the following vote:

AYE: ☐ 5 **John Gioia**
Candace Andersen
Diane Burgis
Karen Mitchoff
Federal D. Glover

NO: ☐

ABSENT: ☐

ABSTAIN: ☐

RECUSE: ☐



Resolution No. 2019/139

IN THE MATTER OF approving the sixth extension of the Subdivision Agreement for subdivision SD03-08791, for a project being developed by ADP Freedom 7, LLC, as recommended by the Public Works Director, El Sobrante area. (District I)

WHEREAS the Public Works Director having recommended that he be authorized to execute the sixth agreement extension which extends the Subdivision Agreement between ADP Freedom 7, LLC and the County for construction of certain improvements in subdivision SD03-08791, El Sobrante area, through August 10, 2018.

APPROXIMATE PERCENTAGE OF WORK COMPLETE: 85%

ANTICIPATED DATE OF COMPLETION: April 2019

BOND NO.: 41202046 Date: July 16, 2010

REASON FOR EXTENSION: Working to complete project.

NOW, THEREFORE, BE IT RESOLVED that the recommendation of the Public Works Director is APPROVED.

I hereby certify that this is a true and correct copy of an action taken and entered on the minutes of the Board of Supervisors on the date shown.

Contact: Randolph Sanders (925) 313-2111

ATTESTED: May 7, 2019

David J. Twa, County Administrator and Clerk of the Board of Supervisors

By: Stacey M. Boyd, Deputy

cc: Jocelyn LaRocque- Engineering Services, Randolph Sanders- Engineering Services, Alex Lopez - Engineering Services, Trixie Gothro - Design & Construction, Ruben Hernandez - DCD, ADP Freedom 7, LLC, Platte River Insurance Company, T -06/10/2019