

THE BOARD OF SUPERVISORS OF CONTRA COSTA COUNTY, CALIFORNIA
and for Special Districts, Agencies and Authorities Governed by the Board

Adopted this Resolution on 07/14/2020 by the following vote:

John Gioia
Candace Andersen
Diane Burgis
Karen Mitchoff
Federal D. Glover

AYE: 5

NO:

ABSENT:

ABSTAIN:

RECUSE:



Resolution No. 2020/188

IN THE MATTER OF approving the eleventh extension of the Drainage Improvement Agreement for drainage acceptance DA04-00035 (cross-reference SD99-08381), for a project being developed by Shapell Homes, a Division of Shapell Industries, Inc., a Delaware Corporation, as recommended by the Public Works Director, Danville area. (District III)

WHEREAS the Public Works Director having recommended that he be authorized to execute the eleventh agreement extension which extends the Drainage Improvement Agreement between Shapell Homes, a Division of Shapell Industries, Inc., a Delaware Corporation and the County for construction of certain improvements in drainage acceptance DA04-00035 (cross-reference SD99-08381), Danville area, through January 9, 2021.

APPROXIMATE PERCENTAGE OF WORK COMPLETE: 75%

ANTICIPATED DATE OF COMPLETION: December 2023

BOND NO.: 929 412 116 Date: October 25, 2006

REASON FOR EXTENSION: Interim sediment basin in use during house construction (part of approved SWPPP).

NOW, THEREFORE, BE IT RESOLVED that the recommendation of the Public Works Director is APPROVED.

I hereby certify that this is a true and correct copy of an action taken and entered on the minutes of the Board of Supervisors on the date shown.

Contact: **Randolf Sanders (925)313-2111**

ATTESTED: **July 14, 2020**

David J. Twa, County Administrator and Clerk of the Board of Supervisors

By: *Stacey M. Boyd*
Stacey M. Boyd, Deputy

cc: Larry Gossett- Engineering Services, Randolph Sanders- Engineering Services, Joshua Laranang- Engineering Services, Cinda Tovar- Design & Construction, Hiliana Li- DCD, Shapell Homes, a Division of Shapell Industries, Inc., National Fire Insurance Company of Hartford, T-11/09/2020