

C.7

**THE BOARD OF SUPERVISORS OF CONTRA COSTA COUNTY, CALIFORNIA**

**and for Special Districts, Agencies and Authorities Governed by the Board**

Adopted this Resolution on 09/13/2022 by the following vote:

**AYE:** ☒ 5 **John Gioia**  
**Candace Andersen**  
**Diane Burgis**  
**Karen Mitchoff**  
**Federal D. Glover**

**NO:** ☐

**ABSENT:** ☐

**ABSTAIN:** ☐

**RECUSE:** ☐



**Resolution No. 2022/276**

IN THE MATTER OF approving the tenth extension of the Subdivision Agreement for subdivision SD03-08744, for a project being developed by Discovery Builders, Inc., as recommended by the Public Works Director, Martinez area. (District V)

WHEREAS the Public Works Director having recommended that he be authorized to execute the tenth agreement extension which extends the subdivision improvement agreement between Discovery Builders, Inc., and the County for construction of certain improvements in subdivision SD03-08744, Martinez area, through August 14, 2023.

APPROXIMATE PERCENTAGE OF WORK COMPLETE: 0%

ANTICIPATED DATE OF COMPLETION: December 2025

BOND NO.: LICX1194585 Date: July 9, 2020

REASON FOR EXTENSION: Developer is revising and updating off site improvements.

NOW, THEREFORE, BE IT RESOLVED that the recommendation of the Public Works Director is APPROVED.

I hereby certify that this is a true and correct copy of an action taken and entered on the minutes of the Board of Supervisors on the date shown.

**Contact: Larry Gossett (925)313-2016**

**ATTESTED: September 13, 2022**

Monica Nino, County Administrator and Clerk of the Board of Supervisors

By: Stacey M. Boyd, Deputy

*Stacey M. Boyd*

**cc:** Larry Gossett- Engineering Services, Ronald Lai, Engineering Services, Bonnie Ruso, Design & Construction, Ruben Hernandez - DCD, Discovery Builders, Inc., Lexon Insurance Company, T- 06/14/2023