

C.8

THE BOARD OF SUPERVISORS OF CONTRA COSTA COUNTY, CALIFORNIA
and for Special Districts, Agencies and Authorities Governed by the Board

Adopted this Resolution on 08/15/2023 by the following vote:

AYE:
John Gioia
Candace Andersen
Diane Burgis
Ken Carlson
Federal D. Glover

NO:
ABSENT:
ABSTAIN:
RECUSE:



Resolution No. 2023/521

IN THE MATTER OF: Approving the first extension of the Subdivision Agreement for minor subdivision MS18-00007, for a project being developed by The Sherwood Family Revocable Trust, as recommended by the Public Works Director, Alamo area. (District II)

WHEREAS the Public Works Director, having recommended that he be authorized to execute the first agreement extension which extends the subdivision agreement between The Sherwood Family Revocable Trust and the County for construction of certain improvements in minor subdivision MS18-00007, Alamo area, through June 23, 2024.

APPROXIMATE PERCENTAGE OF WORK COMPLETE: 80%

ANTICIPATED DATE OF COMPLETION: June 23, 2025

BOND NO.: DP809198 Date: June 4, 2020

REASON FOR EXTENSION: The home was not built because the rise in construction cost.

NOW, THEREFORE, BE IT RESOLVED that the recommendation of the Public Works Director is APPROVED.

I hereby certify that this is a true and correct copy of an action taken and entered on the minutes of the Board of Supervisors on the date shown.

Contact: Kellen O'Connor (925) 313-2278

ATTESTED: August 15, 2023
Monica Nino, County Administrator and Clerk of the Board of Supervisors
Stacey M Boyd
By: Stacey M. Boyd, Deputy

cc: Larry Gossett- Engineering Services, Kellen O'Connor - Engineering Services, Marke Smith - Engineering Services, Ruben Hernandez - DCD, The Sherwood Family Revocable Trust, T-03/23/2024