



**Contra
Costa
County**

To: Board of Supervisors
From: Julia R. Bueren, Public Works Director/Chief Engineer
Date: August 18, 2015

Subject: APPROVE the third extension of the Subdivision Agreement for minor subdivision MS05-00002, Lafayette area.

RECOMMENDATION(S):

ADOPT Resolution No. 2015/283 approving the third extension of the Subdivision Agreement for minor subdivision MS05-00002, for a project being developed by Discovery Builders, Inc., as recommended by the Public Works Director, Lafayette area. (District II)

FISCAL IMPACT:

No fiscal impact.

BACKGROUND:

The terminal date of the Subdivision Agreement needs to be extended. The developer has not completed the required improvements and has requested more time. (Approximately 0% of the work has been completed to date.) By granting an extension, the County will give the developer more time to complete the improvements and keeps the bond current.

CONSEQUENCE OF NEGATIVE ACTION:

The terminal date of the Subdivision Agreement will not be extended and the developer will be in default of the agreement, requiring the County to take legal action against the developer and surety to get the improvements installed, or revert the development to

☒ APPROVE

☐ OTHER

☒ RECOMMENDATION OF CNTY ADMINISTRATOR

☐ RECOMMENDATION OF BOARD COMMITTEE

Action of Board On: **08/18/2015** ☒ APPROVED AS RECOMMENDED ☐ OTHER

Clerks Notes:

VOTE OF SUPERVISORS

AYE: John Gioia, District I Supervisor
Candace Andersen, District II Supervisor
Mary N. Piepho, District III Supervisor
Karen Mitchoff, District IV Supervisor

ABSENT: Federal D. Glover, District V Supervisor

I hereby certify that this is a true and correct copy of an action taken and entered on the minutes of the Board of Supervisors on the date shown.

ATTESTED: August 18, 2015

David Twa, County Administrator and Clerk of the Board of Supervisors

By: Stacey M. Boyd, Deputy

Contact: Jocelyn LaRocque,
925-313-2315

acreage.

ATTACHMENTS

Resolution No.

2015/283

Third Extension