



Contra
Costa
County

To: Board of Supervisors
From: Julia R. Bueren, Public Works Director/Chief Engineer
Date: January 5, 2016

Subject: Approving the eighth extension of the Drainage Improvement Agreement for drainage acceptance DA04-00035, Danville area.

RECOMMENDATION(S):

ADOPT Resolution No. 2016/5 approving the eighth extension of the Drainage Improvement Agreement for drainage acceptance DA04-00035 (cross-reference SD99-08381), for a project being developed by Shapell Homes, a Division of Shapell Industries, Inc., a Delaware Corporation, as recommended by the Public Works Director, Danville area. (District III)

FISCAL IMPACT:

No fiscal impact.

BACKGROUND:

The terminal date of the Drainage Improvement Agreement needs to be extended. The developer has not completed the required improvements and has requested more time. (Approximately 75% of the work has been completed to date.) By granting an extension, the County will give the developer more time to complete the improvements and keeps the bond current.

☒ APPROVE

☐ OTHER

☒ RECOMMENDATION OF CNTY
ADMINISTRATOR

☐ RECOMMENDATION OF BOARD
COMMITTEE

Action of Board On: **01/05/2016** ☒ APPROVED AS RECOMMENDED ☐ OTHER

Clerks Notes:

VOTE OF SUPERVISORS

AYE: John Gioia, District I Supervisor
Candace Andersen, District II Supervisor
Mary N. Piepho, District III Supervisor
Karen Mitchoff, District IV Supervisor
Federal D. Glover, District V Supervisor

I hereby certify that this is a true and correct copy of an action taken and entered on the minutes of the Board of Supervisors on the date shown.

ATTESTED: January 5, 2016

David Twa, County Administrator and Clerk of the Board of Supervisors

Contact: Jocelyn A. B. LaRocque,
925-313-2315

By: Stacey M. Boyd, Deputy

CONSEQUENCE OF NEGATIVE ACTION:

The terminal date of the Drainage Improvement Agreement will not be extended and the developer will be in default of the agreement, requiring the County to take legal action against the developer and surety to ensure completion of the improvements.

ATTACHMENTS

Resolution No.

2016/5

Eighth Extension