SAAL OR SAAL O

Contra Costa County

To: Board of Supervisors

From: Julia R. Bueren, Public Works Director/Chief Engineer

Date: April 25, 2017

Subject: Approving the fourth extension of the Subdivision Agreement for subdivision SD03-08791, El Sobrante area.

RECOMMENDATION(S):

ADOPT Resolution No. 2017/118 approving the fourth extension of the Subdivision Agreement for subdivision SD03-08791, for a project being developed by ADP Freedom 7, LLC, as recommended by the Public Works Director, El Sobrante area. (District I)

FISCAL IMPACT:

No fiscal impact.

BACKGROUND:

313-2315

The terminal date of the Subdivision Agreement needs to be extended. The developer has not completed the required improvements and has requested more time (Approximately 75% of the work has been completed to date.) By granting an extension, the County will give the developer more time to complete the improvements and keep the bond current.

CONSEQUENCE OF NEGATIVE ACTION:

The terminal date of the Subdivision Agreement will not be extended and the developer will be in default of the agreement, requiring the County to take legal action against the developer and surety to get the improvements installed, or revert the development to

✓ APPROVE	OTHER
Action of Board On: 04/25/2017 APPROVED AS RECOMMENDED OTHER	
Clerks Notes:	
VOTE OF SUPERVISORS	
AYE: John Gioia, District I Supervisor Candace Andersen, District II Supervisor Diane Burgis, District III Supervisor Karen Mitchoff, District IV Supervisor Federal D. Glover, District V Supervisor	I hereby certify that this is a true and correct copy of an action taken and entered on the minutes of the Board of Supervisors on the date shown. ATTESTED: April 25, 2017 David Twa, County Administrator and Clerk of the Board of Supervisors By: Stacey M. Boyd, Deputy
Contact: Jocelyn LaRocque, 925	

cc: Jocelyn LaRocque, Engineering Services, Sherri Reed, Design and Construction, ADP Freedom 7, LLC c/o The True Life Comm., Platte River Ins. Company

acreage.

ATTACHMENTS

Resolution No. 2017/118 SD03-08791 Subdivision Agreement Extension