



Contra
Costa
County

To: Board of Supervisors

From: Brian M. Balbas, Interim Public Works Director/Chief Engineer

Date: September 12, 2017

Subject: APPROVE the fifth extension of the Subdivision Agreement for subdivision SD03-08744, Martinez area.

RECOMMENDATION(S):

ADOPT Resolution No. 2017/303 approving the fifth extension of the Subdivision Agreement for subdivision SD03-08744, for a project being developed by Discovery Builders, Inc., as recommended by the Interim Public Works Director, Martinez area. (District V)

FISCAL IMPACT:

No fiscal impact.

BACKGROUND:

The terminal date of the Subdivision Agreement needs to be extended. The developer has not completed the required improvements and has requested more time. (Approximately 0% of the work has been completed to date.) By granting an extension, the County will give the developer more time to complete his improvements and keeps the bond current.

CONSEQUENCE OF NEGATIVE ACTION:

☒ APPROVE

☐ OTHER

☒ RECOMMENDATION OF CNTY ADMINISTRATOR

☐ RECOMMENDATION OF BOARD COMMITTEE

Action of Board On: **09/12/2017** ☒ APPROVED AS RECOMMENDED ☐ OTHER

Clerks Notes:

VOTE OF SUPERVISORS

AYE: John Gioia, District I Supervisor
Candace Andersen, District II Supervisor
Diane Burgis, District III Supervisor
Karen Mitchoff, District IV Supervisor
Federal D. Glover, District V Supervisor

I hereby certify that this is a true and correct copy of an action taken and entered on the minutes of the Board of Supervisors on the date shown.

ATTESTED: September 12, 2017

David Twa, County Administrator and Clerk of the Board of Supervisors

By: Stacey M. Boyd, Deputy

Contact: Jocelyn Larocque,
925.313-2315

The terminal date of the Subdivision Agreement will not be extended and the developer will be in default of the agreement, requiring the County to take legal action against the developer and surety to get the improvements installed, or revert the development to acreage.

ATTACHMENTS

Resolution No. 2017/303

SD03-8744 Agreement

Extension