



**Contra
Costa
County**

To: Board of Supervisors
From: David Twa, County Administrator
Date: September 26, 2017

Subject: Update on County Building Projects

RECOMMENDATION(S):

Receive the report from the Chief Assistant County Administrator on the status of the new administration building and emergency operations center/Sheriff's Office administration building projects including updates on project scope changes, parking alternatives, energy efficiency and LEED designations and potential schedule impacts.

FISCAL IMPACT:

100% General fund.

BACKGROUND:

The report outlines the current design status of the new administration building and emergency operations center and Sheriff's Administration building projects. Updates will be given on the impacts of soil conditions and sea level rise on the project size and scope of the new administration building including a discussion of the parking alternatives under consideration. The energy efficiency and LEED designations of both buildings will be updated with a discussion of the procurement process and its potential impact on LEED designation.

☒ APPROVE

☐ OTHER

☒ RECOMMENDATION OF CNTY ADMINISTRATOR

☐ RECOMMENDATION OF BOARD COMMITTEE

Action of Board On: **09/26/2017** ☒ APPROVED AS RECOMMENDED ☐ OTHER

Clerks Notes:

VOTE OF SUPERVISORS

AYE: John Gioia, District I
Supervisor
Candace Andersen, District II
Supervisor
Diane Burgis, District III
Supervisor
Karen Mitchoff, District IV
Supervisor

ABSENT: Federal D. Glover, District V
Supervisor

I hereby certify that this is a true and correct copy of an action taken and entered on the minutes of the Board of Supervisors on the date shown.

ATTESTED: September 26, 2017

David Twa, County Administrator and Clerk of the Board of Supervisors

By: June McHuen, Deputy

Contact: Eric Angstadt (925)
335-1009

cc:

CONSEQUENCE OF NEGATIVE ACTION:

Potential delay of project schedule.