



**Contra  
Costa  
County**

To: Board of Supervisors  
From: Brian M. Balbas, Interim Public Works Director/Chief Engineer  
Date: December 19, 2017

Subject: Execute a Contract Amendment for 2016 the On-Call Trucking Contract for Various Road and Flood Control Maintenance Work, Countywide.

**RECOMMENDATION(S):**

APPROVE and AUTHORIZE the Interim Public Works Director, or designee, to execute a contract amendment with Dillard Trucking, Inc., to extend the contract term from November 8, 2017, to November 8, 2018, with no change to the payment limit of \$300,000, for the 2016 On-Call Trucking Services Contract for Various Road and Flood Control Maintenance Work, Countywide.

**FISCAL IMPACT:**

This contract is paid through 100% Local Road and Flood Control Funds. There is no cost to the action to amend the contract.

**BACKGROUND:**

On November 8, 2016, the County awarded one on-call contract to Dillard Trucking, Inc., for trucking services consisting of trucks and operators to support road and flood control maintenance repair work, for a total allotted amount of \$300,000, with a completion time of 1 year from the effective date of November 8, 2016, with the option of two one-year extensions. This contract amendment is to extend the contract completion date to November

☒ APPROVE

☐ OTHER

☒ RECOMMENDATION OF CNTY ADMINISTRATOR

☐ RECOMMENDATION OF BOARD COMMITTEE

Action of Board On: **12/19/2017** ☒ APPROVED AS RECOMMENDED ☐ OTHER

Clerks Notes:

**VOTE OF SUPERVISORS**

AYE: John Gioia, District I Supervisor  
Candace Andersen, District II Supervisor  
Diane Burgis, District III Supervisor  
Karen Mitchoff, District IV Supervisor  
Federal D. Glover, District V Supervisor

I hereby certify that this is a true and correct copy of an action taken and entered on the minutes of the Board of Supervisors on the date shown.

ATTESTED: December 19, 2017

David Twa, County Administrator and Clerk of the Board of Supervisors

By: June McHuen, Deputy

Contact: Chris Lau, (925)  
313-7002

cc:

8, 2018.

CONSEQUENCE OF NEGATIVE ACTION:

The Public Works Department may be unable to complete routine road and flood control maintenance work in a timely manner.

ATTACHMENTS

Dillard Trucking CCO #1