



**Contra
Costa
County**

To: Board of Supervisors
From: Brian M. Balbas, Public Works Director/Chief Engineer
Date: May 22, 2018

Subject: Execution of CCO #1 for the 2017 On-Call Sweeping Services Contract for Various Road Maintenance Work, Countywide.

RECOMMENDATION(S):

APPROVE and AUTHORIZE the Public Works Director, or designee, to execute a contract amendment with Statewide Construction Sweeping, Inc., to change the contract completion time from one year to three years, for the period May 2, 2017 to May 2, 2020, with no change to the original payment limit of \$200,000, for the 2017 On-Call Sweeping Services Contract for Various Road Maintenance Work, Countywide.

FISCAL IMPACT:

The cost is to be funded by 100% Local Road Funds.

BACKGROUND:

On May 2, 2017, the County awarded one on-call contract to the lowest responsible bidder, Statewide Construction Sweeping, Inc., to provide sweeping services consisting of sweepers and operators to support road maintenance repairs at different County locations, for a total allotted amount of \$200,000, with a completion time of one year from the effective date of May 2, 2017, with the option of two one-year extensions. This contract change amendment is to extend the contract completion date to May 2, 2020.

☒ APPROVE

☐ OTHER

☒ RECOMMENDATION OF CNTY

☐ RECOMMENDATION OF BOARD

ADMINISTRATOR

COMMITTEE

Action of Board On: **05/22/2018** ☒ APPROVED AS RECOMMENDED ☐ OTHER

Clerks Notes:

VOTE OF SUPERVISORS

AYE: John Gioia, District I Supervisor
Candace Andersen, District II Supervisor
Diane Burgis, District III Supervisor
Karen Mitchoff, District IV Supervisor
Federal D. Glover, District V Supervisor

I hereby certify that this is a true and correct copy of an action taken and entered on the minutes of the Board of Supervisors on the date shown.

ATTESTED: May 22, 2018

David Twa, County Administrator and Clerk of the Board of Supervisors

By: Stacey M. Boyd, Deputy

Contact: Jerome Gonsalves,
925 313-7006

cc:

CONSEQUENCE OF NEGATIVE ACTION:

The Public Works Department may be unable to complete routine road maintenance work in a timely manner.