



**Contra  
Costa  
County**

To: Board of Supervisors  
From: Brian M. Balbas, Public Works Director/Chief Engineer  
Date: May 12, 2020

Subject: Approving the eleventh extension of the Subdivision Agreement for subdivision SD06-09131, Bay Point area.

---

**RECOMMENDATION(S):**

ADOPT Resolution No. 2020/129 approving the eleventh extension of the Subdivision Agreement for subdivision SD06-09131, for a project being developed by Jasraj Singh & Tomas Baluyut, as recommended by the Public Works Director, Bay Point area. (District V)

**FISCAL IMPACT:**

No fiscal impact.

**BACKGROUND:**

The termination date of the Subdivision Agreement needs to be extended. The developer has not completed the required improvements and has requested more time. (Approximately 99% of the work has been completed to date.) By granting an extension, the County will give the developer more time to complete his improvements and keeps the bond current.

☒ APPROVE

☐ OTHER

☒ RECOMMENDATION OF CNTY

☐ RECOMMENDATION OF BOARD

ADMINISTRATOR

COMMITTEE

---

Action of Board On: **05/12/2020** ☒ APPROVED AS RECOMMENDED ☐ OTHER

Clerks Notes:

**VOTE OF SUPERVISORS**

AYE: John Gioia, District I Supervisor

Candace Andersen, District II  
Supervisor

Diane Burgis, District III Supervisor

Karen Mitchoff, District IV Supervisor

Federal D. Glover, District V  
Supervisor

I hereby certify that this is a true and correct copy of an action taken and entered on the minutes of the Board of Supervisors on the date shown.

ATTESTED: May 12, 2020

David Twa, County Administrator and Clerk of the Board of Supervisors

Contact: Randolph Sanders  
(925)313-2111

By: Stacey M. Boyd, Deputy

### CONSEQUENCE OF NEGATIVE ACTION:

The termination date of the Subdivision Agreement will not be extended and the developer will be in default of the agreement, requiring the County to take legal action against the developer and surety to get the improvements installed, or revert the development to acreage.

### ATTACHMENTS

Resolution No. 2020/129

Subdivision Agreement Extension