Contra Costa County

To: **Board of Supervisors**

From: Brian M. Balbas, Public Works Director/Chief Engineer

Date: September 8, 2020

Subject: Approving the eighth extension of the Subdivision Agreement for subdivision SD03-08744, Martinez area.

RECOMMENDATION(S):

ADOPT Resolution No. 2020/218 approving the eighth extension of the Subdivision Agreement for subdivision SD03-08744, for a project being developed by Discovery Builders, Inc., as recommended by the Public Works Director, Martinez area. (District V)

FISCAL IMPACT:

No fiscal impact.

BACKGROUND:

The termination date of the Subdivision Agreement needs to be extended. The developer has not completed the required improvements and has requested more time. (Approximately 0% of the work has been completed to date.) By granting an extension, the County will give the developer more time to complete improvements and keeps the bond current.

CONSEQUENCE OF NEGATIVE ACTION:

The termination date of the Subdivision Agreement will not be extended and the developer will be in default of the agreement, requiring the County to take legal action against the developer and surety to get the improvements installed, or revert the development to

✓ APPROVE	OTHER
№ RECOMMENDATION OF CNT	TY ADMINISTRATOR
Action of Board On: 09/08/2020	APPROVED AS RECOMMENDED OTHER
Clerks Notes:	
VOTE OF SUPERVISORS	
AYE: John Gioia, District I Supervisor	
Candace Andersen, District II Supervisor	I hereby certify that this is a true and correct copy of an action taken and entered on the minutes of the Board of Supervisors on the date shown.
Diane Burgis, District III Supervisor Karen Mitchoff, District IV Supervisor	ATTESTED: September 8, 2020
	David Twa, County Administrator and Clerk of the Board of Supervisors
Federal D. Glover, District V Supervisor	By: Stacey M. Boyd, Deputy
Contact: Randolf Sanders (925)	

313-2111

acreage.

ATTACHMENTS

Resolution No. 2020/218 Subdivision Agreement Extension Improvement Security Bond For Subdivision Agreement