



**Contra
Costa
County**

To: Board of Supervisors
From: Brian M. Balbas, Public Works Director/Chief Engineer
Date: May 11, 2021

Subject: Contract Amendment #1 for the On-Call Trucking Services Contract for Aggregate Stockpiling and Transportation, Countywide.

RECOMMENDATION(S):

APPROVE and AUTHORIZE the Public Works Director, or designee, to execute Contract Amendment #1 with C&J Favalora Trucking Inc., to extend the contract completion date from May 12, 2021, to May 12, 2022, with no change to the contract payment limit, for the On-Call Trucking Services Contract for Aggregate Stockpiling and Transportation, Countywide.

FISCAL IMPACT:

This on-call contract was funded 100% by local road funds. This action is only to extend the contract and not to increase the payment limit. (No fiscal impact)

BACKGROUND:

On May 12, 2020, the County awarded one on-call contract to C&J Favalora Trucking Inc., for trucking services to transport chip seal aggregate from the quarry to various stockpile locations and roads throughout the County, for a not-to-exceed amount of \$900,000. This contract is to supplement the Public Works Maintenance crews during routine pavement surface treatment activities, and to perform work that may be time-sensitive and may require specialized equipment

☒ APPROVE

☐ OTHER

☒ RECOMMENDATION OF CNTY ADMINISTRATOR

☐ RECOMMENDATION OF BOARD COMMITTEE

Action of Board On: **05/11/2021** ☒ APPROVED AS RECOMMENDED ☐ OTHER

Clerks Notes:

VOTE OF SUPERVISORS

AYE: John Gioia, District I Supervisor
Candace Andersen, District II Supervisor
Diane Burgis, District III Supervisor
Karen Mitchoff, District IV Supervisor
Federal D. Glover, District V Supervisor

I hereby certify that this is a true and correct copy of an action taken and entered on the minutes of the Board of Supervisors on the date shown.

ATTESTED: May 11, 2021

Monica Nino, County Administrator and Clerk of the Board of Supervisors

By: Wendy Mascitto, Deputy

Contact: Caroline Tom, 925
313-7007

cc:

BACKGROUND: (CONT'D)

and skills. The contract has a term of one year, with the option of two one-year extensions.

This contract became effective on May 12, 2020, and is set to expire on May 12, 2021.

To retain the services of C&J Favalora Trucking Inc., and enable timely payment to them, the Public Works Director recommends that the Board approve Contract Amendment #1, and authorize the Public Works Director, or designee, to sign Contract Amendment #1 on behalf of the County. This amendment will extend the completion date for this contract from May 12, 2021, to May 12, 2022. There is no change to the maximum payment limit.

CONSEQUENCE OF NEGATIVE ACTION:

Failure to approve the contract amendment may prevent the Public Works Department from completing routine road maintenance work in a timely manner.