



Contra
Costa
County

To: Board of Supervisors
From: Keith Freitas, Airports Director
Date: October 5, 2021

Subject: Increase in Payment Limit on Contract with W.E. Lyons Construction Company

RECOMMENDATION(S):

APPROVE and AUTHORIZE the Director of Airports, or designee, to execute an amendment to the May 12, 2021, Contract (Construction Agreement), under which W.E. Lyons Construction Company will construct a new Aircraft Rescue and Firefighting facility, terminal, and administrative office at Buchanan Field Airport, to increase the payment limit by \$279,705 to a new payment limit of \$13,533,040.

FISCAL IMPACT:

There is no impact on the County General Fund; the increased cost is fully funded by a combination of Federal Aviation Administration (FAA) grants and Airport Enterprise Funds (66% FAA, 34% Airport Enterprise Fund).

BACKGROUND:

During the bidding of the new Aircraft Rescue and Firefighting, terminal and administrative office building there was an option to install an emergency generator for the facility. The Airports Division is recommending that this option, at a bid price of \$279,705 be exercised.

☒ APPROVE

☐ OTHER

☒ RECOMMENDATION OF CNTY ADMINISTRATOR

☐ RECOMMENDATION OF BOARD COMMITTEE

Action of Board On: **10/05/2021** ☒ APPROVED AS RECOMMENDED ☐ OTHER

Clerks Notes:

VOTE OF SUPERVISORS

AYE: John Gioia, District I Supervisor
Candace Andersen, District II Supervisor
Diane Burgis, District III Supervisor
Karen Mitchoff, District IV Supervisor
Federal D. Glover, District V Supervisor

I hereby certify that this is a true and correct copy of an action taken and entered on the minutes of the Board of Supervisors on the date shown.

ATTESTED: October 5, 2021

Monica Nino, County Administrator and Clerk of the Board of Supervisors

By: Stacey M. Boyd, Deputy

Contact: Keith Freitas (925)
681-4200

cc:

CONSEQUENCE OF NEGATIVE ACTION:

If approval of the increase in the payment limit is not approved, the new Aircraft Rescue and Firefighting, terminal and administrative offices will not have emergency backup power.