



**Contra  
Costa  
County**

To: Board of Supervisors  
From: Brian M. Balbas, Public Works Director/Chief Engineer  
Date: November 1, 2022

Subject: Contract Amendment #3 for the On-Call Contract(s) for Various Road, Flood Control, and Airport Maintenance Work, Countywide

**RECOMMENDATION(S):**

APPROVE and AUTHORIZE the Public Works Director, or designee, to execute a contract amendment with A. Teichert & Son, Inc., effective November 1, 2022, to increase the payment limit by \$110,000 to a new payment limit of \$1,010,000 to provide additional services for various road, flood control, and airport maintenance work with no change to the term, Countywide.

**FISCAL IMPACT:**

This amendment is funded by various Local Road, Flood Control District and Airport Enterprise funds. (100% Various Funds)

**BACKGROUND:**

On May 12, 2020, the County awarded four (4) on-call contracts for various road, flood control, and airport maintenance work to supplement Public Works Maintenance crews during routine and emergency work, and to perform work that may be time-sensitive and may require specialized equipment and skills. These contracts have a term of one year, with the option of two one-year extensions.

☒ APPROVE

☐ OTHER

☒ RECOMMENDATION OF CNTY  
ADMINISTRATOR

☐ RECOMMENDATION OF BOARD  
COMMITTEE

Action of Board On: **11/01/2022** ☒ APPROVED AS RECOMMENDED ☐ OTHER

Clerks Notes:

**VOTE OF SUPERVISORS**

AYE: John Gioia, District I Supervisor  
Candace Andersen, District II Supervisor  
Diane Burgis, District III Supervisor  
Karen Mitchoff, District IV Supervisor  
Federal D. Glover, District V Supervisor

I hereby certify that this is a true and correct copy of an action taken and entered on the minutes of the Board of Supervisors on the date shown.

ATTESTED: November 1, 2022

Monica Nino, County Administrator and Clerk of the Board of Supervisors

By: Stacey M. Boyd, Deputy

Contact: Caroline Tom, (925)  
313-7007

cc:

The contracts were awarded and became effective on May 12, 2020. Then, on May 11, 2021, the Board of Supervisors approved

BACKGROUND: (CONT'D)

Contract Amendment #1 for each contract, extending the completion date for each contract from May 12, 2021 to May 12, 2022. There were no changes to the maximum payment limits.

On May 24, 2022, the Board of Supervisors approved Contract Amendment #2, for each contract, extending the completion date for each contract from May 12, 2022 to May 12, 2023. There were no changes to the maximum payment limits.

To retain the services of, and to enable timely payment to, A. Teichert & Son, Inc., the Public Works Director recommends that the Board approve Contract Amendment #3 and authorize the Public Works Director, or designee, to sign Contract Amendment #3 for the County. This amendment will increase the payment limit by \$110,000 to a new payment limit of \$1,010,000.

CONSEQUENCE OF NEGATIVE ACTION:

Failure to approve the contract amendment may prevent the Public Works Department from completing routine and emergency road, flood control, and airport maintenance work in a timely manner.